

September 23, 1954

TO: H. R. Costley (3)

FROM: B. A. Chapman

cc: G. Romney L. C. Hilliker
A. M. Wibel J. P. Goodyear
H. C. Doss J. A. Lee
M. F. Moore L. H. Shippee ✓
F. G. Sease T. S. Adams
N. K. VanDerzee R. Gibson
H. G. Paxton W. S. Berry
W. L. Courage(2) J. Gogola-Ken.
A. G. Koepfgen R. K. Seidel

SUBJECT: Metropolitan Series Monthly Building Schedule No. 10

On September 21st Mr. Mason wired Mr. Harriman as follows:

"Relet September 16 Proposed schedule through January approved
stop Have decided against using "B" Series engines as model
change point stop Will advise later on model change point
stop Regards"

G. W. Mason

Considering your reported actual production through August 31, 1954, and in accordance with Mr. Harriman's letter of September 16th, we have projected the revised Metropolitan Building Schedule through January, 1955, as shown on the attached sheet. A balance of 5323 cars beyond January, 1955, and remaining from the total commitment for 20,000 units have been shown as unscheduled at this time. It is understood that Mr. Mason plans to discuss the production picture beyond January with the Austin people when he is in England in mid-October.

In connection with the question of a change-point for 1955 models, it is understood that a decision has been deferred temporarily and that present plans are to continue with the 1954 model designation through January.

If there are any questions, please advise.


B. A. Chapman

BAC:LCH:s
Attachment

SCHEDULE NO. 10 DATE September 21, 1954
 REVISION NO. _____ DATE _____

MONTHLY BUILDING SCHEDULE
 PRODUCT

APPROVED F. G. Sease & B. A. Chapman (signed) DATE 9-23-54
 APPROVED W. L. Courage (signed) DATE 9-23-54

Metropolitan Series Cars - Austin Motors Co. Ltd., England

DESCRIPTION	BUILT <input checked="" type="checkbox"/> ACT <input type="checkbox"/> EST THRU 8-31-54	FIRM BUILDING SCHEDULE (FABRICATED MATERIAL RELEASE)															TENTATIVE SCHEDULE (RAW MATERIAL RELEASED)			GRAND TOTAL
		MONTH September DAYS 22			MONTH October DAYS 21			MONTH November DAYS 22			MONTH December DAYS 23			MONTH January DAYS 21			Unscheduled Firm Commitment			
		DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	TOTAL	
<u>Nash</u>																				
Hard-Top Conv.	5800		740	6540		460	7000		260	7260		290	7550		230	7780				
Soft-Top Conv.	3771		0	3771		0	3771		0	3771		0	3771		0	3771				
Total	9571		740	10311		460	10771		260	11031		290	11321		230	11551				
<u>Hudson</u>																				
Hard-Top Conv.	449		565	1014		600	1614		400	2014		400	2414		400	2814				
Soft-Top Conv.	203		109	312		0	312		0	312		0	312		0	312				
Total	652		674	1326		600	1926		400	2326		400	2726		400	3126				
<u>Corporation - Total</u>																				
Hard-Top Conv.	6249		1305	7554		1060	8614		660	9274		690	9964		630	10594		4406	15000	
Soft-Top Conv.	3974		109	4083		0	4083		0	4083		0	4083		0	4083		917	5000	
Grand Total	10223	64	1414	11637	50	1060	12967	30	660	13357	30	690	14047	30	630	14677		5323	20000	
Over/(Under) Sched. #9	(166)		(202)	(368)		(200)	(568)		(660)	(1228)		(690)	(1918)		(630)	(2548)				