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Septemner 12, 1958

FROMs A, G. ospigen
X g Massrs. B. Rvernethy
E. ¥, Bernitt
Berry
Ghepin, Jrs
Le Courage
Fann - Toronts
J. Gogola - Kenosha
lioness — Taronto
C. Hurd, Jro
. K, dohnzon
M. T, Toore
B T, Nomak
K. O, Paxton
J2 W, Ratsback
0. Romey.
Fa X, Seidel - Milnaukee Service
L. H. Shippee
W, L. Toreson
H, S, Tuner
3. W, ateon

SUBJECT: SGFDULE NO. 20 - SERIES ITI METROPOLITANS

Kttached are thres (3) coples of aprrowd Schedule 20 — Soriss
D IIT tatropolitans, and three (3) copies of Sohadule 1 — Series IV

Hatropoiitans, &8 per our recent correspondence. Series III
production will end after seven (7) morking days in Jamuary, 1959,
butlding a totsl of 37,897, The balance of the authorized Series

1T 10,000 are caneled to bo transforred to the Series IV at no
extxa cost. o Amorican Notors, Should this mot be trus, please
notify e ot once. You will note that the Export and Ganadian

Siles Diviaions have given up a total of 253 cars through Decembers
Tha Domsstic Selee Departnent hea sbsarbed these cars, Canada and
United States Sales Dopartronts will subuit revised shipping schedulas
for Novenber Teflecting these changes.

Doyond his point 4t has been agresd that we will csll the production,
which starda Jonvary 12, 1959 with the new rear dsck 1id and windaw
ventilators, Seriss IV, This will bo for intornal we cnly. In the
Salan field here 1t viil atil1 bo know ap the Series NS00 and
will sti)) carry the model designationa 561 for the soft top and 562
Sor the hard top. Ho literature or merkings on the car are o be
oont, to the field which identifies the car as Series IV, We have
added an additional 5897 sars to the total authorisation end this
malss o total authorlzetion on the Sertes IV cars of 8,000 as there
4s & halance of 2,103 to be built on Scheduls 19 after completion
of Serios TII, This schodule now carries tiru sixteen (16) days of
June 1959, b 44 undorstood that Austin will produce our Jamuary
Series I¥ requirenent but hold shipping to combine with the regular
February produsticn shipmnts.
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e Purchasing Depar taent will dusus & purchese order change
Sefoating the aded tiona) 5697 oar purchaese in the nuar fure

nd, of oourse, this is tha offic
o to purchase adot tional meterial for tises cars.

fal ingtrurent wnich will allow

For the sske of the rocord we submlt the usual customr opticn

2ata vhich ronsina unchangede

Mash and Hudson
omestio

P913-P91L Nardd Oras Rod ~ Frost Wuite
F912-791L Berks Groen Yadw Froot Mhito
Po15-79LL Autum Yollow ~ Frost Muite

Fo00-F9L Bleok Z Frost hite
mrss
nite Side Well
Black Side Wall
BADIO
NRATHER YR

|

2
2
2
2

wRw

5
5
5
5
200 %

w0
0 %

Forsign
He R Can

2%
2%

255
2%

2%
B8
00 %
100 %

Export Bxcle
of o1

%%
2%
5%
5%

50%
0%
00 %
00%

It 15 understood fhat there 18 no contampleted chango in the
faterior colors for the Series IV cars o the above Solar
‘nthorisation ¥ill stand for both Sories TTT snd Series IV

a8 o niow see it.

o trust thase schedilon are atisfastory and if there are eny

quastions, please advis

aox/ey
Attachnts

a b x

PREHEC
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           APPROVED    R. Abernethy (signed)                              DATE     9/16/58                    
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FINAL
SERIES III 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU

AUGUST
FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH SEPTEMBER

 DAYS  22
 MONTH OCTOBER

 DAYS  23
 MONTH NOVEMBER

 DAYS  20
 MONTH DECEMBER

 DAYS  21
 MONTH JANUARY 1959

 DAYS  7
 MONTH 

 DAYS  




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top
24653

1065
25718

1116
26834

937
27771

718
28489

241
28730





              Soft-Top 
4151

78
4229

122
4351

111
4462

81
4543

39
4582





           Total    U.S.
28804
60.0
1143
29947
53.8
1238
31185
52.4
1048
32233
38.0
799
33032
40.1
280
33312





Over/(Under) Schedule 19
41

39
80

67
147

398
545

42
587

32
619



























FOREIGN:





















    EXPORT LHD  Hard-Top
789

27
816

20
836

20
856

20
876

-0-
876





                          Soft-Top 
367

19
386

10
396

10
406

10
416

-0-
416





             Total Export LHD
1156

46
1202

30
1232

30
1262

30
1292

-0-
1292





                       RHD  Hard Top
355

11
366

10
376

10
386

10
396

-0-
396





                          Soft Top
60

6
66

3
69

3
72

3
75

-0-
75





             Total Export RHD
415

17
432

13
445

13
458

13
471

-0-
471





 Total Export LHD & RHD
1571
2.9
63
1634
1.9
43
1677
2.1
43
1720
2.1
43
1763
0.0
-0-
1763





Over/(Under) Schedule 19
(70)

(12)
(82)

(22)
(104)

(32)
(136)

(22)
(158)

(24)
(182)





CANADA                 Hard-Top
2435

75
2510

25
2535

45
2580

-0-
2580

-0-
2580





                           Soft-Top 
242

-0-
242

-0-
242

-0-
242

-0-
242

-0-
242





         Total Canada
2677
3.4
75
2752
1.1
25
2777
2.3
45
2822
0
-0-
2822
0.0
-0-
2822





Over/(Under) Schedule 19
(3)

5
2

(45)
(43)

(32)
(75)

(20)
(95)

(8)
(103)





   Total Foreign
4248
6.3
138
4386
3.0
68
4454
4.4
88
4542
2.1
43
4585
0.0
-0-
4585





Over/(Under) Schedule 19
(73)

(7)
(80)

(67)
(147)

(64)
(211)

(42)
(253)

(32)
(285)





 GRAND TOTALS





















                         Hard-Top
28232
53.5
1178
29410
50.9
1171
30581
50.6
1012
31593
35.6
748
32341
34.5
241
32582





                           Soft-Top 
4820
4.7
103
4923
5.9
135
5058
6.2
124
5182
4.5
94
5276
5.6
39
5315





             Total
33052
58.2
1281
34333
56.8
1306
35639
56.8
1136
36775
40.1
842
37617
40.1
280
37897





Over/(Under) Schedule 19
(32)

32
-0-

-0-
-0-

334
334

-0-
334

-0-
334





























































































