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"X SUBJECT: SGHEDULE MO, 7 - SERTES IV METROPOLITANS

Attached ave thres (3) coples of approved Schadule Noe 7=
Serte IV Hetropolitans, Tais scheduls adds 10,000 unite
%0 the program and axtonds same well into Nay, 1960.

Vio have vashad cut tho losses in production as of 25 Julyy
1959, vhich according %o our records 1o 87 unitas You will
note’ that Export has roduced their forvard schedile slightly
nd wo havo transforred these unita to Dosestic. We have also
shietod 50 units of Canedlen production out of Decsnber and
added 25 units to Octabor and Novesber respectively, Yo Will
note that the total dally scheduls Lncreasss £rom 102 per dsy.
ia Jenuazy to 115 per day starting Februsrys

Tale schedule is not the instrument that authorises the purchas
of the matertal for the additionsl units outlined herein, You
oo, hovever, expact @ purchase order fron the Purcidsing Departe
nent. which wlll do o

The custoner options will remain unchanged and for the record we
1ist then belov,

FORIGH
D

AT IOESTIC caaph

P913-753 Mardi Orao fsd = Frost White 25 % 2%

P912-P91L Bek, Greon Hed.- Frost White 25 % 253
PO15-P51L Autumn Yellow - Prost White 25 % %53
P90B-FILl Black - ProstWhite 25 % 55
TS White Side Vall 100 § 0%

Black Side Uall - 0%

VEATIER EYE 0%

If there are any questions, please advise,

e,
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SERIES IV 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU

July
FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH AUGUST

 DAYS  16
 MONTH SEPTEMBER

 DAYS  22
 MONTH OCTOBER

 DAYS  22
 MONTH NOVEMBER

 DAYS  21
 MONTH DECEMBER

 DAYS  21
 MONTH JANUARY ‘60

 DAYS 21




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top
7767

1657
9424

2327
11751

2264
14015

1663
15678

1726
17404

1452
18856


              Soft-Top 
2317

383
2700

443
3143

431
3574

317
3891

329
4220

622
4842


           Total    U.S.
10084
127.5
2040
12124
125.9
2770
14894
122.5
2695
17589
94.3
1980
19569
97.8
2055
21624
98.8
2074
23698


Over/(Under) Schedule 6
(464)

100
(364)

10
(354)

(15)
(369)

(5)
(374)

62
(312)

920
608
























FOREIGN:





















    EXPORT LHD  Hard-Top
153

11
164

24
188

20
208

20
228

20
248

20
268


                          Soft-Top 
54

7
61

8
69

10
79

10
89

10
99

10
109


             Total Export LHD
207

18
225

32
257

30
287

30
317

30
347

30
377


                       RHD  Hard Top
16

3
19

6
25

7
32

7
39

7
46

7
53


                          Soft Top
7

2
9

2
11

3
14

3
17

3
20

3
23


             Total Export RHD
23
1.4
5
28
1.8
8
36
1.8
10
46
1.9
10
56
1.9
10
66
1.9
10
76


 Total Export LHD & RHD
230

23
253

40
293

40
333

40
373

40
413

40
453


Over/(Under) Schedule 6
4

(27)
(23)

(10)
(33)

(10)
(43)

(20)
(63)

(12)
(75)

40
(35)


CANADA                 Hard-Top
914

8
922

50
972

125
1097

125
1222

50
1272

30
1302


                           Soft-Top 
141

9
150

-0-
150

-0-
150

-0-
150

-0-
150

-0-
150


         Total Canada
1055
1.1
17
1072
2.3
50
1122
5.7
125
1247
5.9
125
1372
2.4
50
1422
1.4
30
1452


Over/(Under) Schedule 6
73

(73)
-0-

-0-
-0-

25
25

25
50

(50)
-0-

30
30


   Total Foreign
1285
2.5
40
1325
4.1
90
1415
7.5
165
1580
7.8
165
1745
4.3
90
1835
3.3
70
1905


Over/(Under) Schedule 6
77

(100)
(23)

(10)
(33)

15
(18)

5
(13)

(62)
(75)

70
(5)


 GRAND TOTALS





















                         Hard-Top
8850
104.9
1679
10529
109.4
2407
12936
109.8
2416
15352
86.4
1815
17167
85.8
1803
18970
71.9
1509
20479


                           Soft-Top 
2519
25.1
401
2920
20.6
453
3373
20.2
444
3817
15.7
330
4147
16.3
342
4489
30.2
635
5124


             Total
11369
130.0
2080
13449
130.0
2860
16309
130.0
2860
19169
102.1
2145
21314
102.1
2145
23459
102.1
2144
25603


Over/(Under) Schedule 6
(387)

-0-
(387)

-0-
(387)

-0-
(387)

-0-
(387)

-0-
(387)

990
603
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SERIES IV 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU


FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH FEBRUARY 1960

 DAYS  21
 MONTH MARCH 1960

 DAYS  23
 MONTH APRIL 1960

 DAYS  19
 MONTH MAY 1960

 DAYS  18.7 (22 Available)
 MONTH 

 DAYS 
 MONTH 

 DAYS 




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top


1642
20498

1659
22157

1462
23619

1468
25087








              Soft-Top 


703
5545

711
6256

488
6744

489
7233








           Total    U.S.

111.7
2345
26043
103.0
2370
28413
102.6
1950
30363
104.6
1957
32320








Over/(Under) Schedule 6


2345
2953

2370
5323

1950
7273

1957
9230






























FOREIGN:





















    EXPORT LHD  Hard-Top


20
288

20
308

20
328

20
348








                          Soft-Top 


10
119

10
129

10
139

10
149








             Total Export LHD


30
407

30
437

30
467

30
497








                       RHD  Hard Top


7
60

7
67

7
74

7
81








                          Soft Top


3
26

3
29

3
32

3
35








             Total Export RHD


10
86

10
96

10
106

10
116








 Total Export LHD & RHD

1.9
40
493
1.8
40
533
2.1
40
573
2.1
40
613








Over/(Under) Schedule 6


40
5

40
45

40
85

40
125








CANADA                 Hard-Top


30
1332

170
1502

140
1642

110
1752








                           Soft-Top 


-0-
150

65
215

55
270

45
315








         Total Canada

1.4
30
1482
10.2
235
1717
10.3
195
1912
8.3
155
2067








Over/(Under) Schedule 6


30
60

235
295

195
490

155
645








   Total Foreign

3.3
70
1975
12.0
275
2250
12.4
235
2485
10.4
195
2680








Over/(Under) Schedule 6


70
65

275
340

235
575

195
770








 GRAND TOTALS





















                         Hard-Top

80.9
1699
22178
80.7
1856
24034
85.7
1629
25663
85.8
1605
27268








                           Soft-Top 

34.1
716
5840
34.3
789
6629
29.3
556
7185
29.2
547
7732








             Total

115.0
2415
28018
115.0
2645
30663
115.0
2185
32848
115.0
2152
35000








Over/(Under) Schedule 6


2415
3018

2645
5663

2185
7848

2152
10000
































































































