

TO: H. R. Costley (3)

DATE: December 2, 1954

FROM: A. G. Koepfgen

cc: G. Romney

L. C. Hilliker

SUBJECT: Metropolitan Series  
Schedule No. 11

E. W. Bernitt

R. T. Purdy

A. M. Wibel

J. A. Lee

R. Abernethy

L. H. Shippee ✓

M. F. Moore

T. S. Adams-Toronto

F. G. Sease

R. Gibson-Toronto

N. K. Vandersee

W. S. Berry

H. G. Paxton

J. Gogola-Kenosha

W. L. Courage(2)

R. K. Seidel-Milw. Plastics

A. G. Koepfgen

C. R. Gall-Toronto

Attached are three copies of Schedule No. 11 dated November 30 on Metropolitan Series cars. The schedule has been approved by both Sales Departments and Mr. Bernitt and is to be considered as a tentative schedule which we are asking you to discuss with the Austin people as to its feasibility. Our wire of December 2 to you on this proposed schedule was as follows:

"Reyour letter to Bernitt 16 November we are sending airmail proposed approved building schedule for you to check with Austin and advise stop Holding present 30 per day schedule through January raising February to 35 per day hardtops 10 per day soft March April and May 39 per day hard 11 per day soft at which time softtops 5,000 commitment completed stop Balance of schedule through 9 days July 50 per day hardtops only completing total commitment of 15,000 hardtops stop Present plans beyond 20,000 commitment are not complete."

It is understood that you are visiting the states for the Christmas Holidays; and at that time, any questions which are unresolved can be discussed.

Will you please advise us as soon as possible as to the acceptability of this schedule. If there are desired changes which must be made, it is suggested that you mark up a copy of this schedule accordingly and return it to Detroit.

*A. G. Koepfgen*  
A. G. Koepfgen

AGK:ad  
Attach.

