

TO: Mr. J. P. Hurst - England (3) DATE: January 24, 1958
FROM: A. G. Koepfgen

CC: Messrs. R. Abernethy
E. W. Bernitt
W. S. Berry
R. Chapin, Jr.
W. L. Courage
L. Fenn - Toronto
J. J. Gogola - Kenosha
L. Honess - Toronto
R. C. Hurd, Jr.
J. E. Johnson
F. M. P. Maurica - England
M. F. Moore
E. T. Nowak
H. G. Paxton
J. W. Raisbeck
G. Romney
R. K. Seidel - Milwaukee Service
L. H. Shippee ✓
W. L. Thoreson
H. S. Turner
J. W. Watson

SUBJECT: SCHEDULE NO. 16 ---- SERIES III METROPOLITANS

Attached are three (3) copies of approved Schedule No. 16 -
- Series III Metropolitans. This schedule allows for slippage
of 514 units through December as stated in the writer's cable
to you 8th January, and while we have scheduled January and
February Domestic units without change from Schedule No. 15,
we have reduced the Foreign schedule by a total of 201 units
for these two months. This means a reduction in the total
schedule through February of 715 units. According to the
Austin Weekly Production Report dated 11th January, we are
now 581 cars behind Schedule No. 15 for this date which
indicates that our new schedule through January is realistic.

You will note that we have reduced the March and onward
schedule to approximately the same daily rates as January
and February, with a gradually decreasing schedule to an
ultimate of 53 per day at the finish. The 35,000 authorized
quantity is now completed in late September, having been
moved back from July. No change in total authorized hard
top and soft top versions has been made.

So that all may have a complete record of our option require-
ments, without going to several places to find this information,
we are again listing in this letter these options.

Mr. J. P. Hurst
 Schedule No. 16 -- Series III Metropolitans
 January 24, 1958
 Page 2

<u>PAINT</u>	<u>Nash and Hudson Domestic</u>	<u>Foreign N. H. Can.</u>	<u>Export Excl. of "GI"</u>
P913-P914 Mardi Gras Red - Frost White	25 %	25 %	25 %
P912-P914 Berk. Green Med.- Frost White	25 %	25 %	25 %
P915-P914 Autumn Yellow - Frost White	25 %	25 %	25 %
P908-P914 Black - Frost White	25 %	25 %	25 %
 <u>TIRES</u>			
White Side Wall	100 %	25 %	50 %
Black Side Wall	-	75 %	50 %
 <u>RADIO</u>			
	100 %	100 %	100 %
 <u>WEATHER EYE</u>			
	100 %	100 %	100 %

It is understood that you are now in production of the two new colors, autumn yellow and black, as of 16th January.

We trust that this schedule is acceptable and if there are any questions, please advise.

A. G. Koepfgen
 A. G. Koepfgen

AGK/ej
 Attachment

SCHEDULE NO. 16 DATE 1-22-58
 REVISION NO. _____ DATE _____

MONTHLY BUILDING SCHEDULE

APPROVED R. W. Chapin Jr. (signed)

DATE 1-29-58

PRODUCT

APPROVED E. W. Bernitt (signed)

DATE 1-30-58

SERIES III 1500 c.c. ENGINE

METROPOLITAN SERIES CARS - AUSTIN MOTORS CO., LTD. ENGLAND

DESCRIPTION	BUILT FACTORY EST THRU Dec.	FIRM BUILDING SCHEDULE (FABRICATED MATERIAL RELEASE)															TENTATIVE SCHEDULE (RAW MATERIAL RELEASED)			GRAND TOTAL
		MONTH January "58" DAYS 23			MONTH February DAYS 20			MONTH March DAYS 21			MONTH April DAYS 20			MONTH May DAYS 22			MONTH June DAYS 19			
		DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	
DOMESTIC LHD:																				
Hard-Top	18353		1159	19512		914	20426		806	21232		816	22048		898	22946		775	23721	
Soft-Top	2879		157	3036		229	3265		202	3467		144	3611		158	3769		137	3906	
Total U.S.	21232	57.2	1316	22548	57.2	1143	23691	48.0	1008	24699	48.0	960	25659	48.0	1056	26715	48.0	912	27627	
Over/(Under) Schedule 15	(334)		-0-	(334)		-0-	(334)		(378)	(712)		(360)	(1072)		(264)	(1336)		(228)	(1564)	
FOREIGN:																				
<u>EXPORT LHD</u>																				
Hard-Top	645		30	675		30	705		30	735		30	765		22	787		22	809	
Soft-Top	307		10	317		9	326		10	336		10	346		8	354		8	362	
Total Export LHD	952		40	992		39	1031		40	1071		40	1111		30	1141		30	1171	
<u>RHD</u>																				
Hard Top	251		35	286		30	316		30	346		35	381		35	416		35	451	
Soft Top	40		2	42		4	46		9	55		5	60		5	65		5	70	
Total Export RHD	291		37	328		34	362		39	401		40	441		40	481		40	521	
Total Export LHD & RHD	1243	3.4	77	1320	3.6	73	1393	3.8	79	1472	4.0	80	1552	3.2	70	1622	3.7	70	1692	
Over/(Under) Schedule 15	(130)		(41)	(171)		-0-	(18)		(1)	(172)		18	(154)		4	(150)		-0-	(150)	
<u>CANADA</u>																				
Hard-Top	1923		54	1977		20	1997		168	2165		141	2306		130	2436		56	2492	
Soft-Top	148		6	154		5	159		30	189		30	219		30	249		9	258	
Total Canada	2071	2.6	60	2131	1.3	25	2156	9.4	198	2354	8.6	171	2525	7.2	160	2685	3.4	65	2750	
Over/(Under) Schedule 15	(50)		(55)	(105)		(105)	(210)		(52)	(262)		(64)	(326)		(55)	(381)		5	(376)	
Total Foreign	3314	6.0	137	3451	4.9	98	3549	13.2	277	3826	12.6	251	4077	10.4	230	4307	7.1	135	4442	
Over/(Under) Schedule 15	(180)		(96)	(276)		(105)	(381)		(53)	(434)		(46)	(480)		(51)	(531)		5	(526)	
GRAND TOTALS																				
Hard-Top	21172	55.5	1278	22450	49.6	994	23444	49.3	1034	24478	51.1	1022	25500	49.3	1085	26585	46.7	888	27473	
Soft-Top	3374	7.7	175	3549	12.5	247	3796	11.9	251	4047	9.5	189	4236	9.1	201	4437	8.4	159	4596	
Total	24546	63.2	1453	25999	62.1	1241	27240	61.2	1285	28525	60.6	1211	29736	58.4	1286	31022	55.1	1047	32069	
Over/(Under) Schedule 15	(514)		(96)	(610)		(105)	(715)		(431)	(1146)		(406)	(1552)		(315)	(1867)		(223)	(2090)	

