

TO: H. R. Costley - London (3)

DATE: July 11, 1955

FROM: A. G. Koepfgen

cc: G. Romney V. E. Boyd
E. W. Bernitt R. T. Purdy
A. M. Wibel J. A. Lee
R. Abernethy L. H. Shippee
M. F. Moore W. S. Berry
J. W. Raisbeck R. Chapin, Jr.
N. K. VanDerzee R. Gibson-Tor.
H. G. Paxton J. Gogola-Ken.
W. L. Courage (2) C. R. Call-Tor.
J. L. Todd E. K. Seidel-
L. C. Hilliker (Milw. Serv.)

SUBJECT: Schedule No. 1 - Rev. No. 1 -
1500 c.c. Engines -
Metropolitan Series Cars

We are submitting approved Schedule No. 1 - Rev. No. 1 as per your letter of July 1st.

We have revised the working days accordingly thru December of 1956. The net results of total production thru this period remains unchanged, since the total number of working days is the same.

The commitments of the four Sales Departments remains as before:

NASH	U.S.	5941
	Canada	1424
HUDSON	U.S.	2446
	Canada	189
Total		10,000

It would be appreciated if you would advise us of the exact dates of the days off according to this schedule so that when your production reports are received on these cars we will be able to publish a production performance report consistent with the schedule of working days at Austin Motors.

With reference to paint colors, we are somewhat hesitant at this time in providing you with percentages on this item, inasmuch as the two-tone color treatment of the Metropolitan car has not been approved by Management as of this date. It is the writer's understanding that they are waiting for your estimate of costs on this treatment. As soon as this information is available in the United States, we will endeavor to transmit to you the required customer option percentages. As to radios and weather-eyes, the present thinking on these items, of course, is that they will be 100% option.

A. G. Koepfgen
A. G. Koepfgen

AGK:ss
Attach.

SCHEDULE NO. 1 DATE May 27, 1955
 REVISION NO. 1 DATE July 6, 1955

MONTHLY BUILDING SCHEDULE

APPROVED J.W. Raisbeck (signed) DATE 7-8-55
 APPROVED R.T. Purdy (signed) DATE 7-11-55

PRODUCT
 1500 c.c. Engine Model
 METROPOLITAN SERIES CARS - AUSTIN MOTORS C. LTD., ENGLAND

DESCRIPTION	BUILT ACT EST THRU 12-31-55	FIRM BUILDING SCHEDULE (FABRICATED MATERIAL RELEASE)															TENTATIVE SCHEDULE (RAW MATERIAL RELEASED)			GRAND TOTAL
		MONTH JANUARY, 1956 DAYS 22			MONTH FEBRUARY DAYS 21			MONTH MARCH DAYS 22			MONTH APRIL DAYS 19 (1)			MONTH MAY DAYS 21			MONTH JUNE DAYS 21			
		DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	
		Month JULY 1956 Days 20 (2)			Month AUGUST Days 15 (3)			Month SEPTEMBER Days 20			Month OCTOBER Days 23			Month NOVEMBER Days 22			Month DECEMBER Days 18 (4)			
NASH																				
Hard-Top Conv.	0	564	564		512	1076		479	1555		380	1935		420	2355		422	2777		
Soft-Top Conv.	0	0	0		60	60		125	185		112	297		112	409		60	469		
Total	0	564	564		572	1136		604	1740		492	2232		532	2764		482	3246		
HUDSON																				
Hard-Top Conv.	0	133	133		85	218		85	303		99	402		119	521		161	682		
Soft-Top Conv.	0	7	7		15	22		15	37		17	54		21	75		29	104		
Total	0	140	140		100	240		100	340		116	456		140	596		190	786		
CORPORATION TOTAL																				
Hard-Top Conv.	0	697	697		597	1294		564	1858		479	2337		539	2876		583	3459		
Soft-Top Conv.	0	7	7		75	82		140	222		129	351		133	484		89	573		
Total	0	704	704		672	1376		704	2080		608	2688		672	3360		672	4032		
NASH																				
Hard-Top Conv.		495	3272		342	3614		470	4084		516	4600		496	5096		415	5511		
Soft-Top Conv.		15	484		8	492		0	492		0	492		0	492		0	492		
Total		510	3756		350	4106		470	4576		516	5092		496	5588		415	6003		
HUDSON																				
Hard-Top Conv.		110	792		110	902		170	1072		220	1292		208	1500		161	1661		
Soft-Top Conv.		20	124		20	144		0	144		0	144		0	144		0	144		
Total		130	916		130	1046		170	1216		220	1436		208	1644		161	1805		
CORPORATION TOTAL																				
Hard-Top Conv.		605	4064		452	4516		640	5156		736	5892		704	6596		576	7172		
Soft-Top Conv.		35	608		28	636		0	636		0	636		0	636		0	636		
Total		640	4672		480	5152		640	5792		736	6528		704	7232		576	7808		

(1) Was 18.
 (2) Was 15.
 (3) Was 20.
 (4) Was 19.

SCHEDULE NO. 1 DATE May 27, 1955
 REVISION NO. 1 DATE July 6, 1955

MONTHLY BUILDING SCHEDULE

APPROVED J.W. Raisbeck (signed) DATE 7/8/55
 APPROVED R.T. Purdy (signed) DATE 7/11/55

PRODUCT
 1500 c.c. Engine Model
 METROPOLITAN SERIES CARS – AUSTIN MOTORS C. LTD., ENGLAND

DESCRIPTION	BUILT <input type="checkbox"/> ACT <input type="checkbox"/> EST THRU	FIRM BUILDING SCHEDULE (FABRICATED MATERIAL RELEASE)															TENTATIVE SCHEDULE (RAW MATERIAL RELEASED)			GRAND TOTAL
		MONTH JANUARY, 1957 DAYS 22			MONTH FEBRUARY DAYS 20			MONTH MARCH DAYS 21			MONTH APRIL DAYS 5.5			MONTH DAYS			MONTH DAYS			
		DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	
<u>NASH</u>																				
Hard-Top Conv.			431	5942		342	6284		307	6591		67	6658							
Soft-Top Conv.			10	502		60	562		115	677		30	707							
Total			441	6444		402	6846		422	7268		97	7365							
<u>HUDSON</u>																				
Hard-Top Conv.			251	1912		194	2106		204	2310		67	2377							
Soft-Top Conv.			12	156		44	200		46	246		12	258							
Total			263	2068		238	2306		250	2556		79	2635							
<u>CORPORATION TOTAL</u>																				
Hard-Top Conv.			682	7854		536	8390		511	8901		134	9035							
Soft-Top Conv.			22	658		104	762		161	923		42	965							
Total			704	8512		640	9152		672	9824		176	10,000							