

TO: Mr. J. P. Hurst - England (3)

DATE: August 20, 1957

FROM: A. G. Koepfgen

cc: Messrs. R. Abernethy  
E. W. Bernitt  
W. S. Berry  
R. Chapin, Jr.  
W. L. Courage  
J. Gogola - Kenosha  
R. C. Hurd, Jr.  
J. E. Johnson  
F. M. P. Maurice - England  
U. D. Messop - Toronto  
M. P. Moore  
J. W. Reisbeck  
G. Romney  
R. K. Seidel - Milwaukee Service  
W. L. Thoreson  
H. S. Turner  
J. W. Watson  
E. T. Nowak  
L. E. Penn - Toronto  
L. H. Shippee ✓

SUBJECT: Schedule No. 13- Series III Metropolitans

Attached are three (3) copies of approved subject Building Schedule. This Schedule, starting in August, reflects the revised thinking of the Export Department with respect to right-hand drive cars. It cancels Mr. Wey's letter of August 1st. The period August through December 1957, now shows a total right - hand drive requirement of 228, whereas Mr. Wey's letter called for 250. This Schedule reflects the substance of the writer's cable to you 16th August, which reads as follows:

"Reur letter 9 August Schedule 12 Stop. Am revising to include additional RHD Export resulting in over-all weekly rate of 283 starting August and carrying through October Stop This increases Schedule 12 cumulative through October by 130 cars."

It also answers your letter to Mr. Wey, 7th August and your letter and cable to the writer 9th, August, 1957.

You will note that we have reduced the monthly requirements for Domestic cars through October from Schedule 12 in order to adjust for the over shipments to Domestic through July. The Domestic requirements arrive at a cumulative quantity equal to that on Schedule 12 by the end of October, 1957.

J. P. Hurst

Schedule No. 12 - Series III Metropolitans

For the sake of the records we are listing again the Customer Options, which are unchanged, as follows:

<u>PAINT</u>	<u>Nash and Hudson Domestic</u>	<u>Foreign N-H Can</u>	<u>Export Excl. of "GI"</u>
F913-F914; Mardi Gras Red - Frost White	33 1/3%	33 1/3%	33 1/3%
F910-F911; Sunburst Yellow - Frost White	33 1/3%	33 1/3%	33 1/3%
F912-F914; Berk. Green Med.- Frost White	33 1/3%	33 1/3%	33 1/3%

Other Customer Options pertaining to the Metropolitans are listed as:

<u>TIRES</u>				
	White Side Wall	100 %	25 %	50 %
	Black Side Wall	-	75 %	50 %
<u>RADIO</u>		100 %	100 %	100 %
<u>WEATHER EYE</u>		100 %	100 %	100 %

We trust that this Schedule now meets with your approval and should there be any questions, please do not hesitate to advise.

*A. G. Koepfger*  
A. G. Koepfger

AGK/ej  
Attachment

SCHEDULE NO. 13 DATE 8-20-57  
 REVISION NO. \_\_\_\_\_ DATE \_\_\_\_\_

**MONTHLY BUILDING SCHEDULE**

APPROVED E.W. Bernitt (signed) DATE 8/21/57  
 APPROVED Unknown (signed) DATE 8/21/57

PRODUCT  
 SERIES III 1500 c.c. ENGINE  
 METROPOLITAN SERIES CARS - AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION	BUILT FACTORY THRU 7-28-57	FIRM BUILDING SCHEDULE (FABRICATED MATERIAL RELEASE)															TENTATIVE SCHEDULE (RAW MATERIAL RELEASED)			GRAND TOTAL
		MONTH August "57" DAYS 15			MONTH September DAYS 21			MONTH October DAYS 23			MONTH November DAYS 21			MONTH December DAYS 19			MONTH January "58" DAYS 23			
		DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	
<b>DOMESTIC LHD:</b>																				
Hard-Top	14167		674	14841		898	15739		984	16723		924	17647		681	18328		683	19011	
Soft-Top	2255		58	2313		126	2439		138	2577		126	2703		75	2778		76	2854	
Total U.S.	16422	48.8	732	17154	48.7	1024	18178	48.8	1122	19300	50.0	1050	20350	39.8	756	21106	33.0	759	21865	
Over/(Under) Schedule 12	72		(18)	54		(26)	28		(28)	-0-		-0-	-0-		-0-	-0-		-0-	-0-	
<b>FOREIGN:</b>																				
<b>EXPORT LHD</b>																				
Hard-Top	569		18	587		32	619		20	639		31	670		20	690		40	730	
Soft-Top	280		15	295		10	305		7	312		9	321		8	329		12	341	
Total Export LHD	849		33	882		42	924		27	951		40	991		28	1019		52	1071	
<b>RHD</b>																				
Hard Top	104		32	136		49	185		56	241		37	278		14	292		60	352	
Soft Top	22		10	32		10	42		11	53		3	56		6	62		6	68	
Total Export RHD	126		42	168		59	227		67	294		40	334		20	354		66	420	
Grand Total Export	975	5.0	75	1050	4.8	101	1151	4.1	94	1245	3.8	80	1325	2.5	48	1373	5.2	118	1491	
Over/(Under) Schedule 12	81		14	95		17	112		18	130		-0-	130		10	140		13	153	
<b>CANADA</b>																				
Hard-Top	1736		42	1778		64	1842		86	1928		30	1958		10	1968		110	2078	
Soft-Top	148		0	148		0	148		0	148		0	148		5	153		5	158	
Total Nash Canada	1884	2.8	42	1926	3.0	64	1990	3.7	86	2076	1.4	30	2106	.8	15	2121	5.0	115	2236	
Over/(Under) Schedule 12	3		(3)	-0-		-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-	
Total Foreign	2859	7.8	117	2976	7.9	165	3141	7.8	180	3321	5.2	110	3431	3.3	63	3494	10.2	233	3727	
Over/(Under) Schedule 12	84		11	95		17	112		18	130		-0-	130		10	140		13	153	
<b>GRAND TOTALS</b>																				
Hard-Top	16576	51.1	766	17342	49.7	1043	18385	49.8	1146	19531	48.7	1022	20553	38.2	725	21278	38.9	893	22171	
Soft-Top	2705	5.5	83	2788	6.9	146	2934	6.8	156	3090	6.6	138	3228	5.0	94	3322	4.3	99	3421	
Total	19281	56.6	849	20130	56.6	1189	21319	56.6	1302	22621	55.3	1160	23781	43.2	819	24600	43.2	992	25592	
Over/(Under) Schedule 12	156		(7)	149		(9)	140		(10)	130		-0-	130		10	140		13	153	

SCHEDULE NO. 13 DATE 8-20-57  
 REVISION NO. \_\_\_\_\_ DATE \_\_\_\_\_

**MONTHLY BUILDING SCHEDULE**

APPROVED E.W. Bernitt (signed) DATE 8/21/57  
 APPROVED Unknown (signed) DATE 8/21/57

PRODUCT  
 SERIES III 1500 c.c. ENGINE  
 METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD. ENGLAND

DESCRIPTION	BUILT FACTORY THRU	FIRM BUILDING SCHEDULE (FABRICATED MATERIAL RELEASE)															TENTATIVE SCHEDULE (RAW MATERIAL RELEASED)			GRAND TOTAL
		MONTH February DAYS 20			MONTH March DAYS 21			MONTH April DAYS 20			MONTH May DAYS 22			MONTH June DAYS 2.6			DAILY	MONTH	CUM'L TOTAL	
		DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL				
<b>DOMESTIC LHD:</b>																				
Hard-Top			561	19572		659	20231		681	20912		784	21696		54	21750				
Soft-Top			99	2953		157	3110		97	3207		121	3328		41	3369				
Total U.S.		33.0	660	22525	38.8	816	23341	38.9	778	24119	41.1	905	25024	36.5	95	25119				
Over/(Under) Schedule 12			-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-		(222)	(222)				
<b>FOREIGN:</b>																				
<u>EXPORT LHD</u>																				
Hard-Top			30	760		30	790		30	820		30	850		12	862				
Soft-Top			9	350		10	360		10	370		10	380		4	384				
Total Export LHD			39	1110		40	1150		40	1190		40	1230		16	1246				
<u>RHD</u>																				
Hard Top			30	382		30	412		28	440		10	450		3	453				
Soft Top			4	72		10	82		7	89		3	92		1	93				
Total Export RHD			34	454		40	494		35	529		13	542		4	546				
Grand Total Export		3.6(3.7)	73	1564	3.8	80	1644	3.7	75	1719	2.4	53	1772	7.7	20	1792				
Over/(Under) Schedule 12			11	164		30	194		25	219		3	222		-0-	222				
<u>CANADA</u>																				
Hard-Top			100	2178		200	2378		200	2578		200	2778		19	2797				
Soft-Top			30	188		50	238		35	273		15	288		4	292				
Total Nash Canada		6.5	130	2366	11.9(12)	250	2616	11.8	235	2851	9.8	215	3066	8.8	23	3089				
Over/(Under) Schedule 12			-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-				
Total Foreign		10.2	203	3930	15.8	330	4260	15.5	310	4570	12.2	268	4838	16.5	43	4881				
Over/(Under) Schedule 12			11	164		30	194		25	219		3	222		-0-	222				
<b>GRAND TOTALS</b>																				
Hard-Top		36.1	721	22892	43.8	919	23811	46.9	939	24750	46.6	1024	25774	33.8	88	25862				
Soft-Top		7.1	142	3563	10.8	227	3790	7.5	149	3939	6.7	149	4088	19.2	50	4138				
Total		43.2	863	26455	54.6	1146	27601	54.4	1088	28689	53.3	1173	29862	53.0	138	30000				
Over/(Under) Schedule 12			11	164		30	194		25	219		3	222		(222)	-0-				