

TO: Mr. H. E. Coetley - London (3)

DATE: May 18, 1956

FROM: A. G. KOEPPGEN

CC: R. Abernethy
E. W. Bernitt
W. S. Berry
V. E. Boyd
J. L. Brown, Jr.
R. Chapin, Jr.
W. L. Courage
R. J. Orr-Toronto
L. J. Hogan
J. E. Johnson
J. A. Lee

M. F. Moore
H. G. Paxton
R. T. Purdy
J. W. Raisbeck
G. Romney
R. K. Seidel - Milwaukee Service
L. H. Shippee ✓
A. M. Wibel
Leo E. Penn - Toronto
J. Gogola - Kenosha
W. E. Wadde - Toronto

SUBJECT: SCHEDULE NO. 3
SERIES III METROPOLITAN CARS

Attached are 2 approved copies of subject schedule on Series III Metropolitans, covering the balance of the 10,000 units which are currently authorized. This schedule covers the period: May 1956 through 12 working days of March 1957.

The schedule follows the proposal in your letter of May 5, 1956 except that Mr. Purdy has declined to go beyond the 210 Soft Tops which are requested through the month of June 1956. We have maintained accumulative totals through the month of July by re-apportioning the Soft Tops which you proposed for the Export Division in July to the other Divisions. You will note that we have maintained the overall commitment for Hard Tops at 9,035 and Soft Tops at 965 units.

Customer options are to remain the same as currently authorized. For the sake of the record, we are repeating the customer option requirements as follows:

	<u>Nash and Hudson Domestic</u>	<u>Foreign (N-H Canada and Export) Sales</u>
<u>Paint</u>		
F905-P909 Carribbean Green and White	33 1/3%	33 1/3%
P911-P909 Coral Red & White	33 1/3%	33 1/3%
P910-P909 Sunburst Yellow and White	33 1/3%	33 1/3%
<u>Tires</u>		
White Side Wall	100%	10%
Black Side Wall	-	90%
<u>Radio</u>	100%	100%
<u>Weather Eye</u>	100%	100%

You are now authorized to provide cars with these options through the month of August 1956.

TO: Mr. H. R. Costley - London

Page 2

Mr. Johnson will provide you with shipping instructions, based on this schedule in the near future.

If there are any questions, please advise.

A. G. Koepfen

A. G. Koepfen

AGK/k

Attach.

SCHEDULE NO. 3 DATE May 18, 1956
 REVISION NO. _____ DATE _____

MONTHLY BUILDING SCHEDULE

PRODUCT
 Series III 1500 c.c. Engine
 Metropolitan Series Cars - Austin Motors Co., Ltd., England

APPROVED J.W. Raisbeck (signed) DATE 5-21-56
 APPROVED E. W. Bernitt (signed) DATE 5-22-56

DESCRIPTION	BUILT <input type="checkbox"/> ACT <input type="checkbox"/> EST THRU APRIL	FIRM BUILDING SCHEDULE (FABRICATED MATERIAL RELEASE)															TENTATIVE SCHEDULE (RAW MATERIAL RELEASED)			GRAND TOTAL
		MONTH MAY DAYS 21			MONTH JUNE DAYS 21			MONTH JULY DAYS 20			MONTH AUGUST DAYS 15			MONTH SEPTEMBER DAYS 20			MONTH OCTOBER DAYS 23			
		DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	
		DOMESTIC:																		
Nash Hard-Top	1648	478	2126	505	2631	416	3047	151	3198	290	3488	395	3883							
Soft-Top	168	130	298	100	398	4	402	13	415	0	415	0	415							
Total Nash U.S.	1816	608	2424	605	3029	420	3449	164	3613	290	3903	395	4298							
Hudson Hard-Top	424	180	604	185	789	259	1048	69	1117	150	1267	150	1417							
Soft-Top	45	30	75	22	97	16	113	10	123	0	123	0	123							
Total Hudson U.S.	469	210	679	207	886	275	1161	79	1240	150	1390	150	1540							
Total U.S.	2285	818	3103	812	3915	695	4610	243	4853	440	5293	545	5838							
FOREIGN:																				
Export Hard-Top	154	68	222	73	295	65	360	67	427	50	477	40	517							
Soft-Top	105	50	155	55	210	0	210	0	210	0	210	0	210							
Total Export	259	118	377	128	505	65	570	67	637	50	687	40	727							
Canada- Nash Hard-Top	0	0	0	0	0	85	85	100	185	80	265	75	340							
Soft-Top	0	0	0	0	0	15	15	0	15	0	15	0	15							
Total Nash-Canada	0	0	0	0	0	100	100	100	200	80	280	75	355							
Hudson Hard-Top	0	0	0	0	0	35	35	35	70	30	100	30	130							
Soft-Top	0	0	0	0	0	5	5	5	10	0	10	0	10							
Total Hudson-Canada	0	0	0	0	0	40	40	40	80	30	110	30	140							
Total Foreign	259	118	377	128	505	205	710	207	917	160	1077	145	1222							
GRAND TOTALS																				
Hard-Top	2226	726	2952	763	3715	860	4575	422	4997	600	5597	690	6287							
Soft-Top	318	210	528	177	705	40	745	28	773	0	773	0	773							
Total	2544	44.6	936	44.8	940	45	900	450	5770	600	6370	690	7060							

