

TO: Mr. J. P. Hurst - England (3) DATE: November 3, 1958

FROM: A. G. Koepfgen

CC: Messrs. R. Abernethy
E. W. Bernitt
W. S. Berry
R. Chapin, Jr.
W. L. Courage
L. Fenn - Toronto
J. J. Gogola - Kenosha
L. Honess - Toronto
R. C. Hurd
R. H. Isbrandt
J. E. Johnson
M. F. Moore
E. T. Nowak
H. G. Paxton
J. W. Raisbeck
G. Romney
R. K. Seidel - Milwaukee Service
L. H. Shippee
W. L. Thoreson
J. W. Watson
H. S. Turner

SUBJECT: SCHEDULE I -- REVISION 1 -- SERIES IV METROPOLITANS

Attached are three (3) copies of approved Schedule I, Revision 1 -- Series IV Metropolitans. This Schedule reapporitions some of the cars between the three (3) Sales Divisions and while the quantities are small, we felt that this should be a matter of record so that the several Sales Departments could submit their shipping schedules accordingly. As you will see, this does not alter the total schedule in any way.

For the sake of the record we submit the usual customer option data which remains unchanged:

<u>PAINT</u>		<u>DOMESTIC</u>	<u>FOREIGN</u>	
			<u>CANADA</u>	<u>EXPORT EXCL. OF "OI"</u>
P913-P914	Mardi Gras Red - Frost White	25 %	25 %	25 %
P912-P914	Berk. Green Med. - Frost White	25 %	25 %	25 %
P915-P914	Autumn Yellow - Frost White	25 %	25 %	25 %
P908-P914	Black - Frost White	25 %	25 %	25 %
<u>TIRES</u>				
	White Side Wall	100 %	25 %	50 %
	Black Side Wall	-	75 %	50 %
<u>RADIO</u>		100 %	100 %	100 %
<u>WEATHER EYE</u>		100 %	100 %	100 %

We trust that this schedule is satisfactory and if there are any questions, please advise.

A. G. Koepfgen
A. G. Koepfgen

AGK/ej
Attachment:

SCHEDULE NO. 1 DATE 9-12-58
 REVISION NO. 1 DATE 10-31-58

MONTHLY BUILDING SCHEDULE
 PRODUCT
 SERIES IV 1500 c.c. ENGINE
 METROPOLITAN SERIES CARS - AUSTIN MOTORS CO., LTD. ENGLAND

APPROVED R. W. Chapin Jr. (signed) DATE 11/5/58
 APPROVED E. W. Bernitt (signed) DATE 11-6-58

DESCRIPTION	BUILT <input type="checkbox"/> ACT <input type="checkbox"/> EST THRU	FIRM BUILDING SCHEDULE (FABRICATED MATERIAL RELEASE)															TENTATIVE SCHEDULE (RAW MATERIAL RELEASED)			GRAND TOTAL
		MONTH JANUARY 1959 DAYS 15			MONTH FEBRUARY DAYS 20			MONTH MARCH DAYS 20			MONTH APRIL DAYS 20			MONTH MAY DAYS 19			MONTH JUNE DAYS 15.7 (22 Available)			
		DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	
DOMESTIC LHD:																				
Hard-Top		648	648	980	1628	912	2540	921	3461	851	4312	686	4998							
Soft-Top		221	221	332	553	300	853	291	1144	287	1431	236	1667							
Total U.S.	57.9	869	869	1312	2181	1212	3393	1212	4605	1138	5743	922	6665							
Over/(Under) Schedule 1		(15)	(15)	(15)	(30)	10	(20)	4	(16)	(53)	(69)	(32)	(101)							
FOREIGN:																				
<u>EXPORT LHD</u> Hard-Top		35	35	35	70	35	105	35	140	35	175	35	210							
Soft-Top		10	10	10	20	10	30	10	40	10	50	10	60							
Total Export LHD		45	45	45	90	45	135	45	180	45	225	45	270							
<u>RHD</u> Hard Top		10	10	10	20	10	30	10	40	10	50	10	60							
Soft Top		5	5	5	10	5	15	5	20	5	25	5	30							
Total Export RHD		15	15	15	30	15	45	15	60	15	75	15	90							
Total Export LHD & RHD	4.0	60	60	60	120	60	180	60	240	60	300	60	369							
Over/(Under) Schedule 1		(10)	(10)	(10)	(20)	(10)	(30)	(9)	(39)	(7)	(46)	(3)	(49)							
<u>CANADA</u> Hard-Top		90	90	85	175	150	325	150	475	180	655	175	830							
Soft-Top		10	10	15	25	50	75	50	125	20	145	0	145							
Total Canada	6.7	100	100	100	200	200	400	200	600	200	800	175	975							
Over/(Under) Schedule 1		25	25	25	50	0	50	5	55	60	115	35	150							
Total Foreign	10.7	160	160	160	320	260	580	260	840	260	1100	235	1335							
Over/(Under) Schedule 1		15	15	15	30	(10)	20	(4)	16	53	69	32	101							
GRAND TOTALS																				
Hard-Top	52.2	783	783	1110	1893	1107	3000	1116	4116	1076	5192	906	6098							
Soft-Top	16.4	246	246	362	608	365	973	356	1329	322	1651	251	1902							
Total	68.6	1029	1029	1472	2501	1472	3973	1472	5445	1398	6843	1157	8000							
Over/(Under) Schedule 1		-0-	-0-	-0-	-0-	-0-	-0-	-0-	-0-	-0-	-0-	-0-	-0-							