

*Egber*

TO: Mr. J. P. Hurst - England (3)  
FROM: A. G. Koepfgen

DATE: April 7, 1960



CC: Messrs. R. Abernethy J. E. Johnson  
 E. W. Bernitt M. F. Moore  
 W. S. Derry E. T. Nowak  
 R. Chapin, Jr. H. O. Paxton  
 W. L. Courage J. W. Raisbeck  
 L. Fenn - Toronto G. Romney  
 J. J. Gogola - Kenosha R. K. Seidel - Milw. Service  
 L. Honess - Toronto L. H. Shippee ✓  
 R. C. Hurd W. L. Thoreson  
 R. H. Isbrandt J. W. Watson

SUBJECT: SCHEDULE NO. 11 - SERIES IV METROPOLITANS

Attached are three (3) copies of approved Schedule No. 11 - Series IV Metropolitans. This schedule washes out the loss in production as of 26th March, 1960, and it carries the previous daily rate in April of 100 per day. Starting in May we have reduced the rate to approximately 78 per day with a revised distribution of hard versus soft top.

The reduction in schedule rate now carries the commitment through approximately eighteen (18) days of February, 1961, and it changes the total authorized hard tops and soft tops as follows:

	<u>WAS</u>	<u>NOW</u>
Hard Tops	35,103	34,684
Soft Tops	9,897	10,316
Total	45,000	45,000

Please note that Canada has cancelled their requirements for hard tops in May and June.

Both Domestic and Canada are sending their shipping schedules for June on the basis of this revised schedule.

Customer options will remain unchanged as per Schedule No. 10, and we are listing them herein for your convenience.

J. P. Hurst  
A. G. Koepfgen  
Schedule No. 11

-2-

April 7, 1960

<u>PAINT</u>		<u>DOMESTIC</u>	<u>FOREIGN</u>	
			<u>CANADA</u>	<u>EXPORT EXCL. OF "GT"</u>
P913-P914	Hardi Gras Red -Frost White	25 %	30 %	25 %
P912-P914	Berk. Green Med.-Frost White	25 %	30 %	25 %
P915-P914	Autumn Yellow -Frost White	25 %	15 %	25 %
P908-P914	Black -Frost White	25 %	25 %	25 %
<u>TIRES</u>	White Side Wall	100 %	75 %	50 %
	Black Side Wall	—	25 %	50 %
<u>RADIO</u>		100 %	100 %	100 %
<u>WEATHER EYE</u>		100 %	100 %	100 %

If there are any further questions, please advise.

*A. G. Koepfgen*  
A. G. Koepfgen

AGK/ej  
Attachments:

SCHEDULE NO. 11 DATE 4-6-60  
 REVISION NO. \_\_\_\_\_ DATE \_\_\_\_\_

**MONTHLY BUILDING SCHEDULE**

APPROVED R. W. Chapin Jr. (signed) DATE 4.8.60  
 APPROVED E.W. Bernitt (signed) DATE 4-8-60

PRODUCT  
 SERIES IV 1500 c.c. ENGINE  
 METROPOLITAN SERIES CARS - AUSTIN MOTORS CO., LTD. ENGLAND

DESCRIPTION	BUILT FACTORY EST THRU MARCH	FIRM BUILDING SCHEDULE (FABRICATED MATERIAL RELEASE)															TENTATIVE SCHEDULE (RAW MATERIAL RELEASED)			GRAND TOTAL
		MONTH APRIL DAYS 19			MONTH MAY DAYS 22			MONTH JUNE DAYS 20			MONTH JULY DAYS 16			MONTH AUGUST DAYS 18			MONTH SEPTEMBER DAYS 22			
		DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	
<b>DOMESTIC LHD:</b>																				
Hard-Top	19970		989	20959		984	21943		1018	22961		814	23775		968	24743		1272	26015	
Soft-Top	5468		791	6259		651	6910		507	7417		271	7688		322	8010		318	8328	
Total U.S.	25438	93.7	1780	27218	74.3	1635	28853	76.3	1525	30378	67.8	1085	31463	71.7	1290	32753	72.3	1590	34343	
Over/(Under) Schedule 10	(474)		-0-	(474)		(430)	(904)		(335)	(1239)		(355)	(1594)		(400)	(1994)		(480)	(2474)	
<b>FOREIGN:</b>																				
<u>EXPORT LHD</u>																				
Hard-Top	237		14	251		14	265		14	279		14	293		14	307		14	321	
Soft-Top	73		6	79		6	85		6	91		6	97		6	103		6	109	
Total Export LHD	310		20	330		20	350		20	370		20	390		20	410		20	430	
<u>RHD</u>																				
Hard Top	35		7	42		7	49		7	56		7	63		7	70		7	77	
Soft Top	15		3	18		3	21		3	24		3	27		3	30		3	33	
Total Export RHD	50		10	60		10	70		10	80		10	90		10	100		10	110	
Total Export LHD & RHD	360	1.6	30	390	1.4	30	420	1.5	30	450	1.9	30	480	1.7	30	510	1.4	30	540	
Over/(Under) Schedule 10	(20)		-0-	(20)		-0-	(20)		-0-	(20)		-0-	(20)		-0-	(20)		-0-	(20)	
<u>CANADA</u>																				
Hard-Top	1372		35	1407		-0-	1407		-0-	1407		-0-	1537		80	1617		90	1707	
Soft-Top	245		55	300		45	345		-0-	345		-0-	345		-0-	345		-0-	345	
Total Canada	1617	4.7	90	1707	2.0	45	1752	0.0	-0-	1752	8.1	130	1882	4.4	80	1962	4.0	90	2052	
Over/(Under) Schedule 10	-0-		-0-	-0-		(60)	(60)		(110)	(170)		-0-	(170)		-0-	(170)		(10)	(180)	
Total Foreign	1977	6.3	120	2097	3.4	75	2172	1.5	30	2202	10.0	160	2362	6.1	110	2472	5.4	120	2592	
Over/(Under) Schedule 10	(20)		-0-	(20)		(60)	(80)		(110)	(190)		-0-	(190)		-0-	(190)		(10)	(200)	
<b>GRAND TOTALS</b>																				
Hard-Top	21614	55.0	1045	22659	45.7	1005	23664	52.0	1039	24703	60.3	965	25668	59.4	1069	26737	62.9	1383	28120	
Soft-Top	5801	45.0	855	6656	32.0	705	7361	25.8	516	7877	17.5	280	8157	18.4	331	8488	14.8	327	8815	
Total	27415	100.0	1900	29315	77.7	1710	31025	77.8	1555	32580	77.8	1245	33825	77.8	1400	35225	77.7	1710	36935	
Over/(Under) Schedule 10	(494)		-0-	(494)		(490)	(984)		(445)	(1429)		(355)	(1784)		(400)	(2184)		(490)	(2674)	

SCHEDULE NO. 11 DATE 4-6-60  
 REVISION NO. \_\_\_\_\_ DATE \_\_\_\_\_

**MONTHLY BUILDING SCHEDULE**  
 PRODUCT

APPROVED R. W. Chapin Jr. (signed) DATE 4.8.60  
 APPROVED E. W. Bernitt (signed) DATE 4-8-60

SERIES IV 1500 c.c. ENGINE  
 METROPOLITAN SERIES CARS - AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION	BUILT ACT EST THRU	FIRM BUILDING SCHEDULE (FABRICATED MATERIAL RELEASE)															TENTATIVE SCHEDULE (RAW MATERIAL RELEASED)			GRAND TOTAL
		MONTH OCTOBER DAYS 21			MONTH NOVEMBER DAYS 22			MONTH DECEMBER DAYS 21			MONTH JANUARY '61 DAYS 22			MONTH FEBRUARY DAYS 17.7 (20 Available)			MONTH SEPTEMBER DAYS 22			
		DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	
<b>DOMESTIC LHD:</b>																				
Hard-Top			1287	27302		1362	28664		1355	30019		1224	31243		951	32194				
Soft-Top			227	8555		240	8795		239	9034		408	9442		317	9759				
Total U.S.	72.1	1514	35857		72.8	1602	37459		75.9	1594	39053		74.2	1632	40685		71.7	1268	41953	
Over/(Under) Schedule 10		(446)	(2920)		(468)	(3388)		543	(2845)		1632	(1213)		1268	55					
<b>FOREIGN:</b>																				
<u>EXPORT LHD</u> Hard-Top																				
		14	335		14	349		14	363		14	377		14	391					
Soft-Top																				
		6	115		6	121		6	127		6	133		6	139					
Total Export LHD																				
		20	450		20	470		20	490		20	510		20	530					
<u>RHD</u> Hard Top																				
		7	84		7	91		7	98		7	105		7	112					
Soft Top																				
		3	36		3	39		3	42		3	45		3	48					
Total Export RHD																				
		10	120		10	130		10	140		10	150		10	160					
Total Export LHD & RHD																				
	1.4	30	570		1.4	30	600		1.4	30	630		1.4	30	660		1.7	30	690	
Over/(Under) Schedule 10		-0-	(20)		-0-	(20)		-0-	(20)		30	10		30	40					
<u>CANADA</u> Hard-Top																				
		90	1797		80	1877		10	1887		40	1927		60	1987					
Soft-Top																				
		-0-	345		-0-	345		-0-	345		10	355		15	370					
Total Canada																				
	4.3	90	2142		3.6	80	2222		0.5	10	2232		2.2	50	2282		4.2	75	2357	
Over/(Under) Schedule 10		(20)	(200)		(20)	(220)		-0-	(220)		50	(170)		75	(95)					
Total Foreign																				
	5.7	120	2712		5.0	110	2822		1.9	40	2862		3.6	80	2942		5.9	105	3047	
Over/(Under) Schedule 10		(20)	(220)		(20)	(240)		-0-	(240)		80	(160)		105	(55)					
<b>GRAND TOTALS</b>																				
Hard-Top	66.6	1398	29518		66.5	1463	30981		66.0	1386	32367		58.4	1285	33652		58.3	1032	34684	
Soft-Top	11.2	236	9051		11.3	249	9300		11.8	248	9548		19.4	427	9975		19.3	341	10316	
Total	77.8	1634	38569		77.8	1712	40281		77.8	1634	41915		77.8	1712	43627		77.6	1373	45000	
Over/(Under) Schedule 10		(466)	(3140)		(488)	(3628)		543	(3085)		1712	(1373)		1373	-0-					