



Mr. J. P. Hurst - England (3)

DATE: June 1, 1960

A. G. Koepfgen

CC: Messrs. R. Abernethy  
 E. W. Bernitt  
 W. S. Berry  
 R. Chapin, Jr.  
 W. L. Courage  
 L. Fenn - Toronto  
 J. J. Gogola - Toronto  
 R. C. Hurd  
 R. H. Isbrandt

J. E. Johnson  
 M. F. Moore  
 E. T. Nowak  
 H. G. Paxton  
 G. Romney  
 R. K. Seidel - Milwaukee Service  
 L. H. Shippee  
 W. L. Tieson  
 J. W. Watson

SUBJECT: SCHEDULE NO. 13 - SERIES IV METROPOLITANS

Attached are three (3) copies of approved Schedule No. 13 -- Series IV Metropolitans. This schedule reflects your several recent cables and your letters to Mr. Chapin dated 17 May and 20 May, 1960. We have raised the schedule starting in June to fifty (50) units per day and we have extended it to the previous end point of 45,000 units. The schedule now carries through 13 and 1/2 working days of July, 1961 at the new rate.

We have carried the same cumulative totals on soft tops through August as on Schedule No. 12; the increased schedule being added to the hard tops through this period.

Since this schedule does not change Export or Canada, only the Domestic Sales Department will re-submit their shipping schedules in accordance with this production schedule.

Customer options will remain unchanged as per Schedule No. 12, and we are listing them herein for your convenience.

PAINT	DOMESTIC	CANADA	FOREIGN
			EXPORT EXCL. OF "GI"
P913-P914 Mardi Gras Red -Frost White	25 %	30 %	25 %
P912-P914 Berk. Green Med.-Frost White	25 %	30 %	25 %
P915-P914 Autumn Yellow -Frost White	25 %	15 %	25 %
P908-P914 Black -Frost White	25 %	25 %	25 %
<u>TIRES</u>			
White Side Wall	100 %	75 %	50 %
Black Side Wall	--	25 %	50 %
<u>RADIO</u>			
	100%	100 %	100 %
<u>WEATHER EYE</u>			
	100 %	100 %	100 %

If there are any further questions, please advise.

*A. G. Koepfgen*  
A. G. Koepfgen

AGK/ej  
Attachment:

SCHEDULE NO. 13 DATE 5-31-60  
 REVISION NO. \_\_\_\_\_ DATE \_\_\_\_\_

**MONTHLY BUILDING SCHEDULE**  
 PRODUCT  
 SERIES IV 1500 c.c. ENGINE  
 METROPOLITAN SERIES CARS - AUSTIN MOTORS CO., LTD. ENGLAND

APPROVED E.W. Bernitt (signed) DATE 6-1-60  
 APPROVED R. W. Chapin Jr. (signed) DATE 5-31-60

DESCRIPTION	BUILT FACTORY EST THRU MAY	FIRM BUILDING SCHEDULE (FABRICATED MATERIAL RELEASE)															TENTATIVE SCHEDULE (RAW MATERIAL RELEASED)			GRAND TOTAL
		MONTH JUNE DAYS 20			MONTH JULY DAYS 16			MONTH AUGUST DAYS 18			MONTH SEPTEMBER DAYS 22			MONTH OCTOBER DAYS 21			MONTH NOVEMBER DAYS 22			
		DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	
<b>DOMESTIC LHD:</b>																				
Hard-Top	21943		431	22374		345	22719		388	23107		761	23868		812	24680		863	25543	
Soft-Top	6910		554	7464		360	7824		427	8251		254	8505		143	8648		152	8800	
Total U.S.	28853	49.2	985	29838	44.0	705	30543	45.3	815	31358	46.1	1015	32373	45.5	955	33328	46.1	1015	34343	
Over/(Under) Schedule 12	-0-		431	431		345	776		388	1164		474	1638		452	2090		474	2564	
<b>FOREIGN:</b>																				
<b>EXPORT LHD</b>																				
Hard-Top	265		8	273		8	281		8	289		8	297		8	305		8	313	
Soft-Top	85		3	88		3	91		3	94		3	97		3	100		3	103	
Total Export LHD	350		11	361		11	372		11	383		11	394		11	405		11	416	
<b>RHD</b>																				
Hard Top	49		3	52		3	55		3	58		3	61		3	64		3	67	
Soft Top	21		1	22		1	23		1	24		1	25		1	26		1	27	
Total Export RHD	70		4	74		4	78		4	82		4	86		4	90		4	94	
Total Export LHD & RHD	420	.8	15	435	1.0	15	450	.8	15	465	.7	15	480	.7	15	495	.7	15	510	
Over/(Under) Schedule 12	-0-		-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-	
<b>CANADA</b>																				
Hard-Top	1407		-0-	1407		80	1487		70	1557		70	1627		80	1707		70	1777	
Soft-Top	345		-0-	345		-0-	345		-0-	345		-0-	345		-0-	345		-0-	345	
Total Canada	1752	0.0	-0-	1752	5.0	80	1832	3.9	70	1902	3.2	70	1972	3.8	80	2052	3.2	70	2122	
Over/(Under) Schedule 12	-0-		-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-	
Total Foreign	2172	.8	15	2187	6.0	95	2282	4.7	85	2367	3.9	85	2452	4.5	95	2547	3.9	85	2632	
Over/(Under) Schedule 12	-0-		-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-	
<b>GRAND TOTALS</b>																				
Hard-Top	23664	22.1	442	24106	27.2	436	24542	26.0	469	25011	38.3	842	25853	43.0	903	26756	42.9	944	27700	
Soft-Top	7361	27.9	558	7919	22.8	364	8283	24.0	431	8714	11.7	258	8972	7.0	147	9119	7.1	156	9275	
Total	31025	50.0	1000	32025	50.0	800	32825	50.0	900	33725	50.0	1100	34825	50.0	1050	35875	50.0	1100	36975	
Over/(Under) Schedule 12	-0-		431	431		345	776		388	1164		474	1638		452	2090		474	2564	

SCHEDULE NO. 13 DATE 5-31-60  
 REVISION NO. \_\_\_\_\_ DATE \_\_\_\_\_

**MONTHLY BUILDING SCHEDULE**  
 PRODUCT  
 SERIES IV 1500 c.c. ENGINE  
 METROPOLITAN SERIES CARS - AUSTIN MOTORS CO., LTD. ENGLAND

APPROVED E.W. Bernitt (signed) DATE 6-1-60  
 APPROVED R. W. Chapin Jr. (signed) DATE 5-31-60

DESCRIPTION	BUILT ACT EST THRU	FIRM BUILDING SCHEDULE (FABRICATED MATERIAL RELEASE)															TENTATIVE SCHEDULE (RAW MATERIAL RELEASED)			GRAND TOTAL
		MONTH DECEMBER DAYS 21			MONTH JANUARY '61 DAYS 22			MONTH FEBRUARY DAYS 20			MONTH MARCH DAYS 23			MONTH APRIL DAYS 18			MONTH MAY DAYS 21			
		DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	
<b>DOMESTIC LHD:</b>																				
Hard-Top			871	26414		776	27190		637	27827		718	28545		542	29087		672	29759	
Soft-Top			154	8954		259	9213		273	9486		307	9793		233	10026		288	10314	
Total U.S.		48.8	1025	35368	47.1	1035	36403	45.5	910	37313	44.6	1025	38338	43.1	775	39113	45.7	960	40073	
Over/(Under) Schedule 12			451	3015		220	3235		200	3435		230	3665		180	3845		210	4055	
<b>FOREIGN:</b>																				
<u>EXPORT LHD</u> Hard-Top			8	321		8	329		8	337		8	345		8	353		8	361	
Soft-Top			3	106		3	109		3	112		3	115		3	118		3	121	
Total Export LHD			11	427		11	438		11	449		11	460		11	471		11	482	
<u>RHD</u> Hard Top			3	70		3	73		3	76		3	79		3	82		3	85	
Soft Top			1	28		1	29		1	30		1	31		1	32		1	33	
Total Export RHD			4	98		4	102		4	106		4	110		4	114		4	118	
Total Export LHD & RHD		.7	15	525	.7	15	540	.8	15	555	.7	15	570	.8	15	585	.7	15	600	
Over/(Under) Schedule 12			-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-	
<u>CANADA</u> Hard-Top			10	1787		40	1827		60	1887		45	1932		55	1987		55	2042	
Soft-Top			-0-	345		10	355		15	370		65	435		55	490		20	510	
Total Canada		0.5	10	2132	2.2	50	2182	3.7	75	2257	4.7	110	2367	6.1	110	2477	3.6	75	2552	
Over/(Under) Schedule 12			-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-	
Total Foreign		1.2	25	2657	2.9	65	2722	4.5	90	2812	5.4	125	2937	6.9	125	3062	4.3	90	3152	
Over/(Under) Schedule 12			-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-	
<b>GRAND TOTALS</b>																				
Hard-Top		42.5	892	28592	37.6	827	29419	35.4	708	30127	33.6	774	30901	33.8	608	31509	35.1	738	32247	
Soft-Top		7.5	158	9433	12.4	273	9706	14.6	292	9998	16.4	376	10374	16.2	292	10666	14.9	312	10978	
Total		50.0	1050	38025	50.0	1100	39125	50.0	1000	40125	50.0	1150	41275	50.0	900	42175	50.0	1050	43225	
Over/(Under) Schedule 12			451	3015		220	3235		200	3435		230	3665		180	3845		210	4055	

