

TO: Mr. J. P. Hurst - England

DATE: May 28, 1959

FROM: A. G. Koepfgen

cc: Messrs. R. Abernethy M. F. Moore  
E. W. Bernitt E. T. Nowak  
W. S. Barry H. G. Parton  
R. Chapin, Jr. J. W. Raisbeck  
W. L. Courage G. Romney  
L. Fenn - Toronto R. K. Seidel - Milwaukee Service  
J. J. Gogola - Kenosha L. H. Shippee  
L. Hones - Toronto W. L. Thoreson  
R. C. Hurd H. S. Turner  
R. H. Isbrandt J. W. Watson  
J. E. Johnson

SUBJECT: SCHEDULE NO. 6 - SERIES IV METROPOLITANS

Attached are three (3) copies of approved Schedule No. 6 -- Series IV Metropolitans. This schedule takes into account your cable to the writer on May 22, 1959, which reads as follows:

"KOEPPGEN YOUR CABLE 19TH ACCUMULATIVE PRODUCTION WEEK ENDING 16TH 4828 HARDTOPS 1428 SOFTTOPS ESTIMATED PRODUCTION WEEK ENDING 22nd 60 HARDTOPS 140 SOFTTOPS STRIKE SETTLED WEDNESDAY PRODUCTION COMMENCED THURSDAY MIDDAY".

It also reflects other recent correspondence. You will also note the 25,000 authorization now carries us through eleven (11) days in January, 1960. We have also revised the Domestic ratio of soft tops and hard tops for the months of July and August.

As you can imagine, the Sales Departments are not happy over this turn of events and you should impress upon Austins that if there is any possible way to make up this loss, that they should do so.

Canada and Domestic will submit revised shipping schedules based on this production.

The customer options will remain unchanged and for the record we list them below.

<u>PAINT</u>	<u>DOMESTIC</u>	<u>FOREIGN</u>	
		<u>CANADA</u>	<u>EXPORT EXCL. OF "GI"</u>
P913-P914 Mardi Gras Red - Frost White	25 %	25 %	25 %
P912-P914 Berk. Green Med.- Frost White	25 %	25 %	25 %
P915-P914 Autumn Yellow - Frost White	25 %	25 %	25 %
P908-P914 Black - Frost White	25 %	25 %	25 %
<u>TIRES</u>	White Side Wall 100 %	50 %	50 %
	Black Side Wall -	50 %	50 %
<u>RADIO</u>	100 %	100 %	100 %
<u>WEATHER EYE</u>	100 %	100 %	100 %

If there are any questions, please advise.

AGK/ej  
Attachments:

*A. G. Koepfgen*  
A. G. Koepfgen





