

TO: Mr. J. P. Hurst - England

DATE: August 24, 1959

FROM: A. G. Koepfgen



cc: Messrs. R. Abernethy
E. W. Bernitt
W. S. Berry
R. Chapin, Jr.
W. L. Courage
L. Fenn - Toronto
J. J. Gogola - Kenosha
L. Honess - Toronto
R. C. Hurd
R. H. Isbrandt
J. E. Johnson
M. F. Moore
E. T. Nowak
H. G. Paxton
J. W. Raisbeck
G. Romney
E. K. Seidel - Milwaukee Service
L. H. Shippee
W. L. Thoreson
J. W. Watson

X SUBJECT: SCHEDULE NO. 7 - SERIES IV METROPOLITANS

Attached are three (3) copies of approved Schedule No. 7--
Series IV Metropolitans. This schedule adds 10,000 units
to the program and extends same well into May, 1960.

We have washed out the losses in production as of 25 July,
1959, which according to our records is 387 units. You will
note that Export has reduced their forward schedule slightly
and we have transferred these units to Domestic. We have also
shifted 50 units of Canadian production out of December and
added 25 units to October and November respectively. You will
note that the total daily schedule increases from 102 per day
in January to 115 per day starting February.

This schedule is not the instrument that authorizes the purchase
of the material for the additional units outlined herein. You
can, however, expect a purchase order from the Purchasing Depart-
ment which will do so.

The customer options will remain unchanged and for the record we
list them below.

PAINT	DOMESTIC	FOREIGN	
		CANADA	EXPORT EXCL. OF "GI"
P913-P914; Mardi Gras Red - Frost White	25 %	25 %	25 %
P912-P914; Berk. Green Red.- Frost White	25 %	25 %	25 %
P915-P914; Autumn Yellow - Frost White	25 %	25 %	25 %
P908-P914; Black - Frost White	25 %	25 %	25 %
<u>TIRES</u>			
White Side Wall	100 %	50 %	50 %
Black Side Wall	-	50 %	50 %
<u>RADIO</u>	100 %	100 %	100 %
<u>WEATHER EYE</u>	100 %	100 %	100 %

If there are any questions, please advise.

A. G. Koepfgen
A. G. Koepfgen

ACK/ej
Attachment

SCHEDULE NO. 7 DATE 8-24-59
 REVISION NO. _____ DATE _____

MONTHLY BUILDING SCHEDULE

APPROVED E.W. Bernitt (signed) DATE 8-24-59

APPROVED R. W. Chapin Jr. (signed) DATE 8-24-59

PRODUCT
 SERIES IV 1500 c.c. ENGINE
 METROPOLITAN SERIES CARS - AUSTIN MOTORS CO., LTD. ENGLAND

DESCRIPTION	BUILT FACTORY EST THRU July	FIRM BUILDING SCHEDULE (FABRICATED MATERIAL RELEASE)															TENTATIVE SCHEDULE (RAW MATERIAL RELEASED)			GRAND TOTAL		
		MONTH AUGUST DAYS 16			MONTH SEPTEMBER DAYS 22			MONTH OCTOBER DAYS 22			MONTH NOVEMBER DAYS 21			MONTH DECEMBER DAYS 21			MONTH JANUARY '60 DAYS 21					
		DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL			
DOMESTIC LHD:																						
Hard-Top	7767		1657	9424		2327	11751		2264	14015		1663	15678		1726	17404		1452	18856			
Soft-Top	2317		383	2700		443	3143		431	3574		317	3891		329	4220		622	4842			
Total U.S.	10084	127.5	2040	12124	125.9	2770	14894	122.5	2695	17589	94.3	1980	19569	97.8	2055	21624	98.8	2074	23698			
Over/(Under) Schedule 6	(464)		100	(364)		10	(354)		(15)	(369)		(5)	(374)		62	(312)		920	608			
FOREIGN:																						
<u>EXPORT LHD</u>																						
Hard-Top	153		11	164		24	188		20	208		20	228		20	248		20	268			
Soft-Top	54		7	61		8	69		10	79		10	89		10	99		10	109			
Total Export LHD	207		18	225		32	257		30	287		30	317		30	347		30	377			
<u>RHD</u>																						
Hard Top	16		3	19		6	25		7	32		7	39		7	46		7	53			
Soft Top	7		2	9		2	11		3	14		3	17		3	20		3	23			
Total Export RHD	23	1.4	5	28	1.8	8	36	1.8	10	46	1.9	10	56	1.9	10	66	1.9	10	76			
Total Export LHD & RHD	230		23	253		40	293		40	333		40	373		40	413		40	453			
Over/(Under) Schedule 6	4		(27)	(23)		(10)	(33)		(10)	(43)		(20)	(63)		(12)	(75)		40	(35)			
<u>CANADA</u>																						
Hard-Top	914		8	922		50	972		125	1097		125	1222		50	1272		30	1302			
Soft-Top	141		9	150		-0-	150		-0-	150		-0-	150		-0-	150		-0-	150			
Total Canada	1055	1.1	17	1072	2.3	50	1122	5.7	125	1247	5.9	125	1372	2.4	50	1422	1.4	30	1452			
Over/(Under) Schedule 6	73		(73)	-0-		-0-	-0-		25	25		25	50		(50)	-0-		30	30			
Total Foreign	1285	2.5	40	1325	4.1	90	1415	7.5	165	1580	7.8	165	1745	4.3	90	1835	3.3	70	1905			
Over/(Under) Schedule 6	77		(100)	(23)		(10)	(33)		15	(18)		5	(13)		(62)	(75)		70	(5)			
GRAND TOTALS																						
Hard-Top	8850	104.9	1679	10529	109.4	2407	12936	109.8	2416	15352	86.4	1815	17167	85.8	1803	18970	71.9	1509	20479			
Soft-Top	2519	25.1	401	2920	20.6	453	3373	20.2	444	3817	15.7	330	4147	16.3	342	4489	30.2	635	5124			
Total	11369	130.0	2080	13449	130.0	2860	16309	130.0	2860	19169	102.1	2145	21314	102.1	2145	23459	102.1	2144	25603			
Over/(Under) Schedule 6	(387)		-0-	(387)		-0-	(387)		-0-	(387)		-0-	(387)		-0-	(387)		990	603			

SCHEDULE NO. 7 DATE 8-25-49 (8-24-59)?
 REVISION NO. _____ DATE _____

MONTHLY BUILDING SCHEDULE

APPROVED E.W. Bernitt (signed) DATE 8-24-59

APPROVED R. W. Chapin Jr. (signed) DATE 8-24-59

PRODUCT
 SERIES IV 1500 c.c. ENGINE
 METROPOLITAN SERIES CARS - AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION	BUILT FACTORY EST THRU	FIRM BUILDING SCHEDULE (FABRICATED MATERIAL RELEASE)												TENTATIVE SCHEDULE (RAW MATERIAL RELEASED)			GRAND TOTAL
		MONTH FEBRUARY 1960 DAYS 21			MONTH MARCH 1960 DAYS 23			MONTH APRIL 1960 DAYS 19			MONTH MAY 1960 DAYS 18.7 (22 Available)			MONTH DAYS			
		DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	
DOMESTIC LHD:																	
Hard-Top			1642	20498		1659	22157		1462	23619		1468	25087				
Soft-Top			703	5545		711	6256		488	6744		489	7233				
Total U.S.	111.7		2345	26043	103.0	2370	28413	102.6	1950	30363	104.6	1957	32320				
Over/(Under) Schedule 6			2345	2953		2370	5323		1950	7273		1957	9230				
FOREIGN:																	
<u>EXPORT LHD</u> Hard-Top			20	288		20	308		20	328		20	348				
Soft-Top			10	119		10	129		10	139		10	149				
Total Export LHD			30	407		30	437		30	467		30	497				
<u>RHD</u> Hard Top			7	60		7	67		7	74		7	81				
Soft Top			3	26		3	29		3	32		3	35				
Total Export RHD			10	86		10	96		10	106		10	116				
Total Export LHD & RHD	1.9		40	493	1.8	40	533	2.1	40	573	2.1	40	613				
Over/(Under) Schedule 6			40	5		40	45		40	85		40	125				
<u>CANADA</u> Hard-Top			30	1332		170	1502		140	1642		110	1752				
Soft-Top			-0-	150		65	215		55	270		45	315				
Total Canada	1.4		30	1482	10.2	235	1717	10.3	195	1912	8.3	155	2067				
Over/(Under) Schedule 6			30	60		235	295		195	490		155	645				
Total Foreign	3.3		70	1975	12.0	275	2250	12.4	235	2485	10.4	195	2680				
Over/(Under) Schedule 6			70	65		275	340		235	575		195	770				
GRAND TOTALS																	
Hard-Top	80.9		1699	22178	80.7	1856	24034	85.7	1629	25663	85.8	1605	27268				
Soft-Top	34.1		716	5840	34.3	789	6629	29.3	556	7185	29.2	547	7732				
Total	115.0		2415	28018	115.0	2645	30663	115.0	2185	32848	115.0	2152	35000				
Over/(Under) Schedule 6			2415	3018		2645	5663		2185	7848		2152	10000				