

TO: Mr. J. P. Hurst - England (3)

DATE: January 11, 1960

FROM: Mr. F. G. Pinal

cc: Messrs. R. Abernethy
E. W. Bernitt
W. S. Berry
R. Chapin, Jr.
W. L. Courage
L. Fenn - Toronto
J. J. Gogola - Kenosha
L. Honoss - Toronto
R. C. Hurd
R. H. Isbrandt

J. E. Johnson
M. F. Moore
E. T. Nowak
H. G. Paxton
J. W. Raisbeck
G. Romney
R. K. Seidel - Milw. Service
L. H. Shippee
W. L. Thoreson
J. W. Watson



SUBJECT: SCHEDULE NO. 9 - SERIES IV METROPOLITANS

Attached are three (3) copies of approved Schedule No. 9 -- Series IV Metropolitans. Besides adding an additional 10,000 cars to the program, this Schedule reduces the rate starting in April to 100 jobs per day. This Schedule now carries through 21.1 days of November, 1960. The total authorized Series IV cars is now increased to 45,000.

Please note that Canada has revised their Schedule starting in February, for February, March, and April. The Domestic Schedule is also revised starting in March. Canada and the United States will submit revised Shipping Schedules accordingly.

Since this change is not to be considered an Authorization, the Purchasing Department will issue the formal authorization for the additional cars by means of a Purchase Order Change.

Customer options will remain unchanged as per Schedule No. 8, and we are listing them herein for your convenience.

<u>PAINT</u>		<u>DOMESTIC</u>	<u>FOREIGN</u>	
			<u>CANADA</u>	<u>EXPORT EXCL. OF "GI"</u>
P913-P914	Mardi Gras Red -Frost White	25 %	30 %	25 %
P912-P914	Berk. Green Med.-Frost White	25 %	30 %	25 %
P915-P914	Autumn Yellow -Frost White	25 %	15 %	25 %
P908-P914	Black -Frost White	25 %	15 %	25 %
<u>TIRES</u>	White Side Wall	100 %	75 %	50 %
	Black Side Wall	--	25 %	50 %
<u>RADIO</u>		100 %	100 %	100 %
<u>WEATHER EYE</u>		100 %	100 %	100 %

J. P. Hurst
F. G. Pinzl

-2-

January 11, 1960

We have had to use our own estimates for the number of working days in the month and should we be incorrect, will you please so advise.

If there are any further questions, please advise.

F. G. Pinzl
F. G. Pinzl

AGK/ej
Attachment:

Approved: A. G. Koepfen

SCHEDULE NO. 9 DATE 1/11/60
 REVISION NO. _____ DATE _____

MONTHLY BUILDING SCHEDULE

APPROVED E.W. Bernitt (signed) DATE 1-13-60

APPROVED R. W. Chapin Jr. (signed) DATE 1/13/60

PRODUCT
 SERIES IV 1500 c.c. ENGINE
 METROPOLITAN SERIES CARS - AUSTIN MOTORS CO., LTD. ENGLAND

DESCRIPTION	BUILT FACTORY EST THRU DEC.	FIRM BUILDING SCHEDULE (FABRICATED MATERIAL RELEASE)															TENTATIVE SCHEDULE (RAW MATERIAL RELEASED)			GRAND TOTAL
		MONTH JANUARY '60 DAYS 21			MONTH FEBRUARY DAYS 21			MONTH MARCH DAYS 23			MONTH APRIL DAYS 19			MONTH MAY DAYS 22			MONTH JUNE DAYS 20			
		DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	
DOMESTIC LHD:																				
Hard-Top	15948		1452	17400		1642	19042		1729	20771		1298	22069		1511	23580		1369	24949	
Soft-Top	4201		622	4823		703	5526		741	6267		432	6699		504	7203		456	7659	
Total U.S.	20149	98.8	2074	22223	111.7	2345	24568	107.4	2470	27038	91.1	1730	28768	91.6	2015	30783	91.3	1825	32608	
Over/(Under) Schedule 8			-0-	-0-		-0-	-0-		100	100		(220)	(120)		(320)	(440)		785	345	
FOREIGN:																				
<u>EXPORT LHD</u> Hard-Top	224		14	238		14	252		14	226		14	280		14	294		14	308	
Soft-Top	71		6	77		6	83		6	89		6	95		6	101		6	107	
Total Export LHD	295		20	315		20	335		20	355		20	375		20	395		20	415	
<u>RHD</u> Hard Top	33		7	40		7	47		7	54		7	61		7	68		7	75	
Soft Top	17		3	20		3	23		3	26		3	29		3	32		3	35	
Total Export RHD	50		10	60		10	70		10	80		10	90		10	100		10	110	
Total Export LHD & RHD	345	1.4	30	375	1.4	30	405	1.3	30	435	1.6	30	465	1.4	30	495	1.5	30	525	
Over/(Under) Schedule 8			-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-	
<u>CANADA</u> Hard-Top	1272		30	1302		-0-	1302		70	1372		85	1457		110	1567		145	1712	
Soft-Top	150		-0-	150		30	180		65	245		55	300		45	345		-0-	345	
Total Canada	1422	1.4	30	1452	1.4	30	1482	5.9	135	1617	7.3	140	1757	7.0	155	1912	7.2	145	2057	
Over/(Under) Schedule 8	-0-		-0-	-0-		-0-	-0-		(100)	(100)		(55)	(155)		-0-	(155)		-0-	(155)	
Total Foreign	1767	2.8	60	1827	2.8	60	1887	7.2	165	2052	8.9	170	2222	8.4	185	2407	8.7	175	2582	
Over/(Under) Schedule 8	-0-		-0-	-0-		-0-	-0-		(100)	(100)		(55)	(155)		-0-	(155)		-0-	(155)	
GRAND TOTALS																				
Hard-Top	17477	71.6	1503	18980	79.2	1663	20643	79.1	1820	22463	73.9	1404	23867	74.6	1642	25509	76.8	1535	27044	
Soft-Top	4439	30.0	631	5070	35.3	742	5812	35.4	815	6627	6.1(26.1)	496	7123	25.4	558	7681	23.2	465	8146	
Total	21916	101.6	2134	24050	114.5	2405	26455	114.5	2635	29090	100.0	1900	30990	100.0	2200	33190	100.0	2000	35190	
Over/(Under) Schedule 8	-0-		-0-	-0-		-0-	-0-		-0-	-0-		(275)	(275)		(320)	(595)		785	190	

SCHEDULE NO. 9 DATE 1/11/60
 REVISION NO. _____ DATE _____

MONTHLY BUILDING SCHEDULE

APPROVED E.W. Bernitt (signed)

DATE 1-13-60

APPROVED R. W. Chapin Jr. (signed)

DATE 1/13/60

PRODUCT
 SERIES IV 1500 c.c. ENGINE
 METROPOLITAN SERIES CARS - AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION	BUILT ACT EST THRU DEC.	FIRM BUILDING SCHEDULE (FABRICATED MATERIAL RELEASE)															TENTATIVE SCHEDULE (RAW MATERIAL RELEASED)			GRAND TOTAL
		MONTH JULY DAYS 16			MONTH AUGUST DAYS 18			MONTH SEPTEMBER DAYS 22			MONTH OCTOBER DAYS 21			MONTH NOVEMBER DAYS 21.1 (22 Available)			DAILY	MONTH	CUM'L TOTAL	
		DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL				
DOMESTIC LHD:																				
Hard-Top			1087	26036		1275	27311		1664	28975		1628	30603		1845	32448				
Soft-Top			363	8022		425	8447		416	8863		287	9150		215	9365				
Total U.S.	90.6	1450	34058		94.4	1700	35758	94.5	2080	37838	91.2	1915	39753	97.7	2060	41813				
Over/(Under) Schedule 8		1450	1795		1700	3495		2080	5575		1915	7490		2060	9550					
FOREIGN:																				
<u>EXPORT LHD</u> Hard-Top																				
			14	322		14	336		14	350		14	364		14	378				
Soft-Top			6	113		6	119		6	125		6	131		6	137				
Total Export LHD			20	435		20	455		20	475		20	495		20	515				
<u>RHD</u> Hard Top																				
			7	82		7	89		7	96		7	103		7	110				
Soft Top			3	38		3	41		3	44		3	47		3	50				
Total Export RHD			10	120		10	130		10	140		10	150		10	160				
Total Export LHD & RHD	1.9	30	555		1.7	30	585	1.4	30	615	1.4	30	645	1.4	30	675				
Over/(Under) Schedule 8		30	30		30	60		30	90		30	120		30	150					
<u>CANADA</u> Hard-Top			120	1832		70	1902		90	1992		155	2147		20	2167				
Soft-Top			-0-	345		-0-	345		-0-	345		-0-	345		-0-	345				
Total Canada	7.5	120	2177		3.9	70	2247	4.1	90	2337	7.4	155	2492	0.9	20	2512				
Over/(Under) Schedule 8		120	(35)		70	35		90	125		155	280		20	300					
Total Foreign	9.4	150	2732		5.6	100	2832	5.5	120	2952	8.8	185	3137	2.3	50	3187				
Over/(Under) Schedule 8		150	(5)		100	95		120	215		185	400		50	450					
GRAND TOTALS																				
Hard-Top	76.8	1228	28272		75.9	1366	29638	80.7	1775	31413	85.9	1804	33217	89.4	1886	35103				
Soft-Top	23.2	372	8518		24.1	434	8952	19.3	425	9377	14.1	296	9673	10.6	224	9897				
Total	100.0	1600	36790		100.0	1800	38590	100.0	2200	40790	100.0	2100	42890	100.0	2110	45000				
Over/(Under) Schedule 8		1600	1790		1800	3590		2200	5790		2100	7890		2110	10000					