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M. Jo P Hurst - England (3) DATE: Decesber 3, 1957
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SUBIROT: SCHIDULE KO, 15 ~— SERIES IIT METROPOLITANS

Attached ae thres (3) copdes of the spproved Scheduls Noo 15
—Series III Notropolitans, The purpose of thls is to
‘utharise an siditionsl 5,000 oars, increasing the Seriss 1T
quntity to 35,000, Tiis quantity, plua the criginal
‘uthorised 20,000 of the cominsd Serias I end IT, makes &
grand total. of 53,000 Metropold tans,

You will note that we have dncressed the musber of soft tops
in the month of Tebruary at the exponse of the hard topo.
Fo have also incroased the total daily rats, starting in
March, %0 02 per daye This rats cen carry through into nine
(9) warking deys of May at which tins you would drap to the
duns rata of 61 per day, to rw out ths belance of the
muthorised commitments, which will be completed in mid July,

lir, Shippes w1l prepare a revision te owr purchase erder
%o suthorizo the additlonsl 5,000 cars. We trust thin
anamers your lattar of 20 Novenbar, 1957,

Inctdentally this letter was not clesr to s in the 1ght
7 the Netropolitan contract historys Te hews not been in
e habit of chenging Anerican Motoris officisl arderyte
inevoase tim daily rate of produotionan long as the Yotal
Tumber of Gara o be built wes not revised. Our official
Grder has been revised however, a5 W we doing now, & the
oqvest Gf Austin whanever they have requssted authorisstica
3o purchase additional Ratarial bayond the total care
suthorised.



[image: image2.jpg](tow)
()

e J. Po Huwst
Schedile o, 15 — Series 11T Mstropolitans
December 3, 1957

Page 2
S0 that all may have & complate Tecord of our ptien requiremnts,
Jithout going %o seversl places to find this informtion, we are
agein listing in this lettar these optione:
Hash and Fudeon  Foreign  Expart Bual.
ATy Domestto o, Can.
130 tlardt s et - Trosy Mte 33 1/3% 3 By
P9I0-PILL; Sunburet Yellow  Froot Wnite 33 1 33 B
F912-P91k Bark. Green Yod.- Frost White 33 1/3% » B1A
hen ow Colars ave Available in Jamuary
POL3-POLL Mardi Oras Red = Frot Wits 25 % 255 5%
912791l Derk, Green led,- Prost Wnite 25 £ 5% 254
PIL5-POLY Autumn Yellew - FrostWhite 25 % 5% 2%
F908-F91ls Hlack -Froat@it 25§ 5% 5%
TS
Wnite Side Wall 100 £ 253 501
Black Side Wall - %% 0%
BADIO 100 % 20 £ 00%
MEATHSR TR 200 § 100 8 W%

Fhan the new colora are inaugurated as mentioned bove, Ws would
appreciate your advising us of the serial mumbers of the first
care 90 that we can advise the Salss Department acoordinglys

Tis trust that this schedule meete ¥ith your approval end should
there be any questions do not hesitate to advise us imedistsly.

A

Ack/e3
Attachment,
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                                                            APPROVED    R. Abernethy (signed)                                DATE     12-3-57                   













               
SCHEDULE NO. ______15           ___  DATE    December 3, 1957                                   MONTHLY BUILDING SCHEDULE                                                      APPROVED      E.W.Bernitt       (signed)     ___             _ DATE_    12-4-57                 _ 

REVISION NO. _______     ______      DATE                                                                                  PRODUCT                                                                                          APPROVED      R. W.Chapin Jr. (signed)                           DATE _   12-4-57           ____                           








SERIES III 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT(EST

THRU


FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH November

 DAYS  21
 MONTH December

 DAYS  19
 MONTH January “58”

 DAYS  23
 MONTH February

 DAYS  20
 MONTH March

 DAYS  21
 MONTH April

 DAYS  20




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top
16567

1080
17647

1086
18733

1159
19892

914
20806

1109
21915

1122
23037


              Soft-Top 
2648

55
2703

130
2833

157
2990

229
3219

277
3496

198
3694


           Total    U.S.
19215
54.0
1135
20350
64.0
1216
21566
57.2
1316
22882
57.2
1143
24025
66.0
1386
25411
66.0
1320
16731


Over/(Under) Schedule 14
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

570
570

677
1247
























FOREIGN:





















    EXPORT LHD  Hard-Top
605

65
670

20
690

40
730

30
760

30
790

25
815


                          Soft-Top 
294

27
321

8
329

12
341

9
350

10
360

8
368


             Total Export LHD
899

92
991

28
1019

52
1071

39
1110

40
1150

33
1183


                       RHD  Hard Top
166

112
278

14
292

60
352

30
382

30
412

23
435


                          Soft Top
24

32
56

6
62

6
68

4
72

10
82

6
88


             Total Export RHD
190

144
334

20
354

66
420

34
454

40
494

29
523


 Total Export LHD & RHD
1089
11.2
236
1325
2.5
48
1373
5.2
118
1491
3.6(3.7)
73
1564
3.8
80
1644
3.8(3.1)
62
1706


Over/(Under) Schedule 14
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-


CANADA                 Hard-Top
1919

39
1958

10
1968

110
2078

100
2178

200
2378

200
2578


                           Soft-Top 
148

0
148

5
153

5
158

30
188

50
238

35
273


         Total Canada
2067
1.9
39
2106
.8
15
2121
5.0
115
2236
6.5
130
2366
11.9
250
2616
11.7
235
2851


Over/(Under) Schedule 14
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

41
41


   Total Foreign
3156
13.1
275
3431
3.3
63
3494
10.2
233
3727
10.2
203
3930
15.8(15.7)
330
4260
14.8
297
4557


Over/(Under) Schedule 14
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

41
41


 GRAND TOTALS





















                         Hard-Top
19257
61.7
1296
20553
59.5
1130
21683
59.5
1369
23052
53.7
1074
24126
65.2
1369
25495
68.5
1370
26865


                           Soft-Top 
3114
5.4
114
3228
7.8
149
3377
7.8
180
3557
13.6
272
3829
16.5
347
4176
12.4
247
4423


             Total
22371
67.1
1410
23781
67.3
1279
25060
67.3
1549
26609
67.3
1346
27955
81.7
1716
29671
80.9
1617
31288


Over/(Under) Schedule 14
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

570
570

718
1288
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SERIES III 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU


FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH May

 DAYS  22
 MONTH June

 DAYS  19
 MONTH July

 DAYS  12.6 (14 available)
 MONTH 

 DAYS  
 MONTH 

 DAYS  
 MONTH 

 DAYS  




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top


1122
24159

969
25128

642
25770











              Soft-Top 


198
3892

171
4063

87
4150











           Total    U.S.

60.0
1320
28051
60.0
1140
29191
60.4(57.8)
729
29920











Over/(Under) Schedule 14


1320
2567

1140
3707

729
4436

































FOREIGN:





















    EXPORT LHD  Hard-Top


35
850

22
872

19
891











                          Soft-Top 


12
380

8
388

7
395











             Total Export LHD


47
1230

30
1260

26
1286











                       RHD  Hard Top


15
450

35
485

30
515











                          Soft Top


4
92

5
97

4
101











             Total Export RHD


19
542

40
582

34
616











 Total Export LHD & RHD

3.0
66
1772
3.7
70
1842
4.9(4.8)
60
1902











Over/(Under) Schedule 14


66
66

70
136

60
196











CANADA                 Hard-Top


200
2778

50
2828

52
2880











                           Soft-Top 


15
288

10
298

0
298











         Total Canada

9.8
215
3066
3.1
60
3126
4.3(4.1)
52
3178











Over/(Under) Schedule 14


215
256

60
316

52
368











   Total Foreign

12.8
281
4838
6.8
130
4968
9.2(8.9)
112
5080











Over/(Under) Schedule 14


281
322

130
452

112
564











 GRAND TOTALS





















                         Hard-Top

62.4
1372
28237
56.6
1076
29313
59.0
743
30056











                           Soft-Top 

10.4
229
4652
10.2
194
4846
7.8
98
4944











             Total

72.8
1601
32889
66.8
1270
34159
66.8
841
35000











Over/(Under) Schedule 14


1601
2889

1270
4159

841
5000



































































































