
 
 

 

 

 

 

 

 

 

 



 
 

 

 

 

 

 

 

 

 



FORM PLAN 68 REV. 2-55-A.M.P Sheet1 of 2                                               APPROVED    R. Abernethy                            (signed)    DATE   8-17-56              
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        SERIES III 1500 c.c. ENGINE  

METROPOLITAN SERIES CARS – AUSTIN MTRS. CO., LTD, ENGLAND 

DESCRIPTION 

 

BUILT 

 
ACT EST 

 

THRU 

 

July 

FIRM BUILDING SCHEDULE  

(FABRICATED MATERIAL RELEASE) 

 

TENTATIVE SCHEDULE 

(RAW MATERIAL RELEASED) 

GRAND 

TOTAL 

 MONTH Aug 

 DAYS  15 

 MONTH Sept 

 DAYS  20 

 MONTH Oct. 

 DAYS  23 

 MONTH Nov. 

 DAYS  22 

 MONTH Dec. 

 DAYS  18 

  

 DAILY MONTH 
 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

CUM’L 

TOTAL 

DOMESTIC:                     

              Hard-Top 3849  305 4154  601 4755  545 5300  520 5820  422 6242     

              Soft-Top  541  0 541  0 541  0 541  0 541  0 541     

           Total    U.S. 4390  305 4695  601 5296  545 5841  520 6361  422 6783     

Over/(Under) Sched. No.3 (220)  62 (158)  161 3  -0- 3  (5) (2)  6 4     

                     

FOREIGN:                     

    EXPORT    Hard-Top 302  67 369  55 424  93 517  29 546  31 577     

                         Soft-Top  210  0 210  0 210  0 210  0 210  0 210     

             Total Export 512  67 579  55 634  93 727  20 756  31 787     

Over/(Under) Sched. No.3 (58)  0 (58)  5 (53)  53 0  (1) (1)  1 1     

CANADA NASH   Hard-Top 66  119 185  125 310  145 455  17 472  28 500     

                           Soft-Top  15  0 15  0 15  0 15  0 15  0 15     

Total Nash-Canada 81  119 200  125 325  145 470  17 487  28 515     

Over/(Under) Sched. No.3 (19)  19 0  45 45  70 115  (58) 57  (72) (15)     

HUDSON    Hard Top 21  49 70  59 129  68 197  6 203  5 208     

                      Soft Top 10  0 10  0 10  0 10  0 10  0 10     

Total Hudson Canada 31  49 80  59 139  68 207  6 213  5 218     
Over/(Under) Sched. No.3 (9)  9 0  29 29  38 67  (24) 43  (25) 18     

   TOTAL FOREIGN 624  235 859  239 1098  306 1404  52 1456  64 1520     

Over/(Under) Sched. No.3 (86)  28 (58)  79 21  161 182  (83) 99  (96) 3     

 GRAND TOTALS                     

                         Hard-Top 4238 36 540 4778 42 840 5618 37 851 6469 26 572 7041 27 486 7527     

                           Soft-Top  776 0 0 776 0 0 776  0 776  0 776  0 776     

             Total 5014 36 540 5554 42 840 6394 37 851 7245 26 572 7817 27 486 8303     

Over/(Under) Sched. No.3 (306)  90 (216)  240 24  161 185  (88) 97  (90) 7     
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        SERIES III 1500 c.c. ENGINE  

METROPOLITAN SERIES CARS – AUSTIN MTRS. CO., LTD, ENGLAND 

DESCRIPTION 

 

BUILT 

 
ACT EST 

 

THRU 

 

 

FIRM BUILDING SCHEDULE  

(FABRICATED MATERIAL RELEASE) 

 

TENTATIVE SCHEDULE 

(RAW MATERIAL RELEASED) 

GRAND 

TOTAL 

 MONTH Jan. 

 DAYS  22 

 MONTH Feb. 

 DAYS  20 

 MONTH March 

 DAYS  19 Finish 

 MONTH  

 DAYS   

 MONTH  

 DAYS   

  

 DAILY MONTH 
 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

CUM’L 

TOTAL 

DOMESTIC:                     

              Hard-Top   551 6793  381 7174  122 7296           

              Soft-Top    0 541  83 624  52 676           

           Total    U.S.   551 7334  464 7798  174 7972           

Over/(Under) Sched. No.3   (3) 1  (1) 0  0 0           

                     

FOREIGN:                     

    EXPORT    Hard-Top   0 577  0 577  0 577           

                         Soft-Top    0 210  0 210  0 210           

             Total Export   0 787  0 787  0 787           

Over/(Under) Sched. No.3   0 0  0 0  0 0           

CANADA NASH   Hard-Top   25 525  50 575  213 788           

                           Soft-Top    15 30  3 33  23 56           

Total Nash-Canada   40 555  53 608  236 844           

Over/(Under) Sched. No.3   (60) (75)  (47) (122)  122 0           

HUDSON    Hard Top   15 223  37 260  114 374           

                      Soft Top   3 13  3 16  7 23           

Total Hudson Canada   18 236  40 276  121 397           
Over/(Under) Sched. No.3   (32) (14)  (35) (49)  49 0           

   TOTAL FOREIGN   58 1578  93 1671  357 2028           

Over/(Under) Sched. No.3   (92) (89)  (82) (171)  171 0           

 GRAND TOTALS                     

                         Hard-Top   591 8118  468 8586  449 9035           

                           Soft-Top    18 794  89 883  82 965           

             Total  28 609 8912 28 557 9469  531 10000           

Over/(Under) Sched. No.3   
(95) (88)  (83) 171 

( (171)?) 
 

171 0 
      

   
 

                     

                     

                     

                     
 

 

 


