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‘SCHEDULE 0. 11 ~ SERIFS IV MFTROFOLITANS

Attached are three (3) copies of approved Schoduls lo. 11 =
Soriss IV Uetropolitans, This schodule washes out the loas
in produotion aa of 26th March, 1960, and it carrics tha
previous datly rete in Amril of 100 per day. Starting in
liay we have reduced the rate to approxinately 70 per day
with @ revieed distribution of hard versus soft top.

Tho reduotion in schiecule rete now carries the comitmnt
throvgh sppraximtely edentoon (10) dayn of February, 1961,
and 14, ohknges the fotal suthorized hard tops and ait tops
us follomss

L N

Hard Tops 35,103 3b,60
Soft Tops 9,897 10,316

Total 45,000 15,000

Plaase note that Canada hag cancellsd their requiremants for
bard tops in Hay ard Jume.

Both Domeetio and Canada are sending their shipping schedules
for Jume wn the basis of this revised nchodula.

Custonsr options will rensin wchanged s per Schedule No. 10,
and we are listing then hersin for your convenisnce.
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P913-PILL, Nardi Oras Hod ~Frost White 25 % 0% 5%
P912-P91 Bark, Gresn liod.-Frost Wiits 25 % % 25%
PI1S-POLL Autwn Yollow -frost Wte 25 % 5% 2%
P905-#92L Hlack Frost Wite 25% 5% 5%
s Thite Side WD, 100 % ;5% 0%
S Hlack Side Wall = 5% 5%
RADIO 00% 0% 200 %
MBATHER EYE 100 % 1008 00 %

1¢ there are any further questions, ploase advise.
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SERIES IV 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU

MARCH
FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH APRIL
 DAYS  19
 MONTH MAY

 DAYS  22
 MONTH JUNE

 DAYS  20
 MONTH JULY

 DAYS  16
 MONTH AUGUST

 DAYS 18
 MONTH SEPTEMBER

 DAYS 22




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top
19970

989
20959

984
21943

1018
22961

814
23775

968
24743

1272
26015


              Soft-Top 
5468

791
6259

651
6910

507
7417

271
7688

322
8010

318
8328


           Total    U.S.
25438
93.7
1780
27218
74.3
1635
28853
76.3
1525
30378
67.8
1085
31463
71.7
1290
32753
72.3
1590
34343


Over/(Under) Schedule 10
(474)

-0-
(474)

(430)
(904)

(335)
(1239)

(355)
(1594)

(400)
(1994)

(480)
(2474)
























FOREIGN:





















    EXPORT LHD  Hard-Top
237

14
251

14
265

14
279

14
293

14
307

14
321


                          Soft-Top 
73

6
79

6
85

6
91

6
97

6
103

6
109


             Total Export LHD
310

20
330

20
350

20
370

20
390

20
410

20
430


                       RHD  Hard Top
35

7
42

7
49

7
56

7
63

7
70

7
77


                          Soft Top
15

3
18

3
21

3
24

3
27

3
30

3
33


             Total Export RHD
50

10
60

10
70

10
80

10
90

10
100

10
110


 Total Export LHD & RHD
360
1.6
30
390
1.4
30
420
1.5
30
450
1.9
30
480
1.7
30
510
1.4
30
540


Over/(Under) Schedule 10
(20)

-0-
(20)

-0-
(20)

-0-
(20)

-0-
(20)

-0-
(20)

-0-
(20)


CANADA                 Hard-Top
1372

35
1407

-0-
1407

-0-
1407

130
1537

80
1617

90
1707


                           Soft-Top 
245

55
300

45
345

-0-
345

-0-
345

-0-
345

-0-
345


         Total Canada
1617
4.7
90
1707
2.0
45
1752
0.0
-0-
1752
8.1
130
1882
4.4
80
1962
4.0
90
2052


Over/(Under) Schedule 10
-0-

-0-
-0-

(60)
(60)

(110)
(170)

-0-
(170)

-0-
(170)

(10)
(180)


   Total Foreign
1977
6.3
120
2097
3.4
75
2172
1.5
30
2202
10.0
160
2362
6.1
110
2472
5.4
120
2592


Over/(Under) Schedule 10
(20)

-0-
(20)

(60)
(80)

(110)
(190)

-0-
(190)

-0-
(190)

(10)
(200)


 GRAND TOTALS





















                         Hard-Top
21614
55.0
1045
22659
45.7
1005
23664
52.0
1039
24703
60.3
965
25668
59.4
1069
26737
62.9
1383
28120


                           Soft-Top 
5801
45.0
855
6656
32.0
705
7361
25.8
516
7877
17.5
280
8157
18.4
331
8488
14.8
327
8815


             Total
27415
100.0
1900
29315
77.7
1710
31025
77.8
1555
32580
77.8
1245
33825
77.8
1400
35225
77.7
1710
36935


Over/(Under) Schedule 10
(494)

-0-
(494)

(490)
(984)

(445)
(1429)

(355)
(1784)

(400)
(2184)

(490)
(2674)
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SERIES IV 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU


FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH OCTOBER
 DAYS  21
 MONTH NOVEMBER

 DAYS  22
 MONTH DECEMBER

 DAYS  21
 MONTH JANUARY ‘61

 DAYS  22
 MONTH FEBRUARY

 DAYS 17.7 (20 Available)
 MONTH SEPTEMBER

 DAYS 22




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top


1287
27302

1362
28664

1355
30019

1224
31243

951
32194





              Soft-Top 


227
8555

240
8795

239
9034

408
9442

317
9759





           Total    U.S.

72.1
1514
35857
72.8
1602
37459
75.9
1594
39053
74.2
1632
40685
71.7
1268
41953





Over/(Under) Schedule 10


(446)
(2920)

(468)
(3388)

543
(2845)

1632
(1213)

1268
55



























FOREIGN:





















    EXPORT LHD  Hard-Top


14
335

14
349

14
363

14
377

14
391





                          Soft-Top 


6
115

6
121

6
127

6
133

6
139





             Total Export LHD


20
450

20
470

20
490

20
510

20
530





                       RHD  Hard Top


7
84

7
91

7
98

7
105

7
112





                          Soft Top


3
36

3
39

3
42

3
45

3
48





             Total Export RHD


10
120

10
130

10
140

10
150

10
160





 Total Export LHD & RHD

1.4
30
570
1.4
30
600
1.4
30
630
1.4
30
660
1.7
30
690





Over/(Under) Schedule 10


-0-
(20)

-0-
(20)

-0-
(20)

30
10

30
40





CANADA                 Hard-Top


90
1797

80
1877

10
1887

40
1927

60
1987





                           Soft-Top 


-0-
345

-0-
345

-0-
345

10
355

15
370





         Total Canada

4.3
90
2142
3.6
80
2222
0.5
10
2232
2.2
50
2282
4.2
75
2357





Over/(Under) Schedule 10


(20)
(200)

(20)
(220)

-0-
(220)

50
(170)

75
(95)





   Total Foreign

5.7
120
2712
5.0
110
2822
1.9
40
2862
3.6
80
2942
5.9
105
3047





Over/(Under) Schedule 10


(20)
(220)

(20)
(240)

-0-
(240)

80
(160)

105
(55)





 GRAND TOTALS





















                         Hard-Top

66.6
1398
29518
66.5
1463
30981
66.0
1386
32367
58.4
1285
33652
58.3
1032
34684





                           Soft-Top 

11.2
236
9051
11.3
249
9300
11.8
248
9548
19.4
427
9975
19.3
341
10316





             Total

77.8
1634
38569
77.8
1712
40281
77.8
1634
41915
77.8
1712
43627
77.6
1373
45000





Over/(Under) Schedule 10


(466)
(3140)

(488)
(3628)

543
(3085)

1712
(1373)

1373
-0-





























































































