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SCHEDULE NO. ______13       ___      DATE     5-31-60                                              MONTHLY BUILDING SCHEDULE                                                          APPROVED       E.W.Bernitt       (signed)                        DATE_    6-1-60                    _  
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        SERIES IV 1500 c.c. ENGINE  

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND 

DESCRIPTION 

 

BUILT 

 
ACT EST 

 

THRU 

 

MAY 

FIRM BUILDING SCHEDULE  

(FABRICATED MATERIAL RELEASE) 

 

TENTATIVE SCHEDULE 

(RAW MATERIAL RELEASED) 

GRAND 

TOTAL 

 MONTH JUNE 

 DAYS  20 

 MONTH JULY 

 DAYS  16 

 MONTH AUGUST 

 DAYS  18 

 MONTH SEPTEMBER 

 DAYS  22 

 MONTH OCTOBER 

 DAYS 21 

 MONTH NOVEMBER 

 DAYS 22 

 DAILY MONTH 
 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

CUM’L 

TOTAL 

DOMESTIC LHD:                     

              Hard-Top 21943  431 22374  345 22719  388 23107  761 23868  812 24680  863 25543  

              Soft-Top  6910  554 7464  360 7824  427 8251  254 8505  143 8648  152 8800  

           Total    U.S. 28853 49.2 985 29838 44.0 705 30543 45.3 815 31358 46.1 1015 32373 45.5 955 33328 46.1 1015 34343  

Over/(Under) Schedule 12 -0-  431 431  345 776  388 1164  474 1638  452 2090  474 2564  

                     
FOREIGN:                     

    EXPORT LHD  Hard-Top 265  8 273  8 281  8 289  8 297  8 305  8 313  

                          Soft-Top  85  3 88  3 91  3 94  3 97  3 100  3 103  

             Total Export LHD 350  11 361  11 372  11 383  11 394  11 405  11 416  

                       RHD  Hard Top 49  3 52  3 55  3 58  3 61  3 64  3 67  

                          Soft Top 21  1 22  1 23  1 24  1 25  1 26  1 27  

             Total Export RHD 70  4 74  4 78  4 82  4 86  4 90  4 94  

 Total Export LHD & RHD 420 .8 15 435 1.0 15 450 .8 15 465 .7 15 480 .7 15 495 .7 15 510  

Over/(Under) Schedule 12 -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  

CANADA                 Hard-Top 1407  -0- 1407  80 1487  70 1557  70 1627  80 1707  70 1777  

                           Soft-Top  345  -0- 345  -0- 345  -0- 345  -0- 345  -0- 345  -0- 345  

         Total Canada 1752 0.0 -0- 1752 5.0 80 1832 3.9 70 1902 3.2 70 1972 3.8 80 2052 3.2 70 2122  

Over/(Under) Schedule 12 -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  

   Total Foreign 2172 .8 15 2187 6.0 95 2282 4.7 85 2367 3.9 85 2452 4.5 95 2547 3.9 85 2632  

Over/(Under) Schedule 12 -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  
 GRAND TOTALS                     

                         Hard-Top 23664 22.1 442 24106 27.2 436 24542 26.0 469 25011 38.3 842 25853 43.0 903 26756 42.9 944 27700  

                           Soft-Top  7361 27.9 558 7919 22.8 364 8283 24.0 431 8714 11.7 258 8972 7.0 147 9119 7.1 156 9275  

             Total 31025 50.0 1000 32025 50.0 800 32825 50.0 900 33725 50.0 1100 34825 50.0 1050 35875 50.0 1100 36975  

Over/(Under) Schedule 12 -0-  431 431  345 776  388 1164  474 1638  452 2090  474 2564  
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        SERIES IV 1500 c.c. ENGINE  

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND 

DESCRIPTION 

 

BUILT 

 
ACT EST 

 

THRU 

 

 

FIRM BUILDING SCHEDULE  

(FABRICATED MATERIAL RELEASE) 

 

TENTATIVE SCHEDULE 

(RAW MATERIAL RELEASED) 

GRAND 

TOTAL 

 MONTH DECEMBER 

 DAYS  21 

 MONTH JANUARY ‘61 

 DAYS  22 

 MONTH FEBRUARY 

 DAYS  20 

 MONTH MARCH 

 DAYS  23 

 MONTH APRIL 

 DAYS 18 

 MONTH MAY 

 DAYS 21 

 DAILY MONTH 
 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

CUM’L 

TOTAL 

DOMESTIC LHD:                     

              Hard-Top   871 26414  776 27190  637 27827  718 28545  542 29087  672 29759  

              Soft-Top    154 8954  259 9213  273 9486  307 9793  233 10026  288 10314  

           Total    U.S.  48.8 1025 35368 47.1 1035 36403 45.5 910 37313 44.6 1025 38338 43.1 775 39113 45.7 960 40073  

Over/(Under) Schedule 12   451 3015  220 3235  200 3435  230 3665  180 3845  210 4055  

                     
FOREIGN:                     

    EXPORT LHD  Hard-Top   8 321  8 329  8 337  8 345  8 353  8 361  

                          Soft-Top    3 106  3 109  3 112  3 115  3 118  3 121  

             Total Export LHD   11 427  11 438  11 449  11 460  11 471  11 482  

                       RHD  Hard Top   3 70  3 73  3 76  3 79  3 82  3 85  

                          Soft Top   1 28  1 29  1 30  1 31  1 32  1 33  

             Total Export RHD   4 98  4 102  4 106  4 110  4 114  4 118  

 Total Export LHD & RHD  .7 15 525 .7 15 540 .8 15 555 .7 15 570 .8 15 585 .7 15 600  

Over/(Under) Schedule 12   -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  

CANADA                 Hard-Top   10 1787  40 1827  60 1887  45 1932  55 1987  55 2042  

                           Soft-Top    -0- 345  10 355  15 370  65 435  55 490  20 510  

         Total Canada  0.5 10 2132 2.2 50 2182 3.7 75 2257 4.7 110 2367 6.1 110 2477 3.6 75 2552  

Over/(Under) Schedule 12   -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  

   Total Foreign  1.2 25 2657 2.9 65 2722 4.5 90 2812 5.4 125 2937 6.9 125 3062 4.3 90 3152  

Over/(Under) Schedule 12   -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  
 GRAND TOTALS                     

                         Hard-Top  42.5 892 28592 37.6 827 29419 35.4 708 30127 33.6 774 30901 33.8 608 31509 35.1 738 32247  

                           Soft-Top   7.5 158 9433 12.4 273 9706 14.6 292 9998 16.4 376 10374 16.2 292 10666 14.9 312 10978  

             Total  50.0 1050 38025 50.0 1100 39125 50.0 1000 40125 50.0 1150 41275 50.0 900 42175 50.0 1050 43225  

Over/(Under) Schedule 12   451 3015  220 3235  200 3435  230 3665  180 3845  210 4055  
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        SERIES IV 1500 c.c. ENGINE  

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND 

DESCRIPTION 

 

BUILT 

 
ACT EST 

 

THRU 

 

 

FIRM BUILDING SCHEDULE  

(FABRICATED MATERIAL RELEASE) 

 

TENTATIVE SCHEDULE 

(RAW MATERIAL RELEASED) 

GRAND 

TOTAL 

 MONTH JUNE ‘61 

 DAYS  22 

 MONTH JULY 

 DAYS  13.5 (15 Available) 

 MONTH 

 DAYS   

 MONTH  

 DAYS   

 MONTH  

 DAYS  

 MONTH  

 DAYS  

 DAILY MONTH 
 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

CUM’L 

TOTAL 

DOMESTIC LHD:                     

              Hard-Top   880 30639  497 31136              

              Soft-Top    155 10469  88 10557              

           Total    U.S.  47.0 1035 41108 43.3 585 41693              

Over/(Under) Schedule 12   270 4325  585 4910              

                     
FOREIGN:                     

    EXPORT LHD  Hard-Top   8 369  8 377              

                          Soft-Top    3 124  3 127              

             Total Export LHD   11 493  11 504              

                       RHD  Hard Top   3 88  3 91              

                          Soft Top   1 34  1 35              

             Total Export RHD   4 122  4 126              

 Total Export LHD & RHD  .7 15 615 1.0 15 630              

Over/(Under) Schedule 12   -0- -0-  15 15              

CANADA                 Hard-Top   50 2092  75 2167              

                           Soft-Top    -0- 510  -0- 510              

         Total Canada  2.3 50 2602 5.0 75 2677              

Over/(Under) Schedule 12   -0- -0-  75 75              

   Total Foreign  3.0 65 3217 6.0 90 3307              

Over/(Under) Schedule 12   -0- -0-  90 90              
 GRAND TOTALS                     

                         Hard-Top  42.8 941 33188 43.2 583 33771              

                           Soft-Top   7.2 159 11137 6.8 92 11229              

             Total  50.0 1100 44325 50.0 675 45000              

Over/(Under) Schedule 12   270 4325  675 5000              
                     

                     

                     

                     
 

 


