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           APPROVED    R. Abernethy (signed)                              DATE     7-18-60                        













               
SCHEDULE NO. ______14       ___      DATE     7-15-60                                              MONTHLY BUILDING SCHEDULE                                                          APPROVED       E.W.Bernitt       (signed)                        DATE_    7-19-60                    _
REVISION NO. _______    __ ____      DATE                                                                                  PRODUCT                                                                                         APPROVED      R. W.Chapin Jr.  (signed)                        DATE     7/19/60                  ___                           








SERIES IV 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU

JUNE
FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH JULY
 DAYS  16
 MONTH AUGUST

 DAYS  18
 MONTH SEPTEMBER

 DAYS  22
 MONTH OCTOBER

 DAYS  21
 MONTH NOVEMBER

 DAYS 22
 MONTH DECEMBER

 DAYS 21




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top
23242

100
23342

-0-
23342

320
23662

352
24014

379
24393

402
24795


              Soft-Top 
7062

267
7329

427
7756

221
7977

151
8128

162
8290

172
8462


           Total    U.S.
30304
22.5
367
30671
23.8
427
31098
24.6
541
31639
24.0
503
32142
24.6
541
32683
27.3
574
33257


Over/(Under) Schedule 13
466

(338)
128

(388)
(260)

(474)
(734)

(452)
(1186)

(474)
(1660)

(451)
(2111)
























FOREIGN:





















    EXPORT LHD  Hard-Top
266

8
274

8
282

8
290

8
298

8
306

8
314


                          Soft-Top 
97

3
100

3
103

3
106

3
109

3
112

3
115


             Total Export LHD
363

11
374

11
385

11
396

11
407

11
418

11
429


                       RHD  Hard Top
52

3
55

3
58

3
61

3
64

3
67

3
70


                          Soft Top
19

1
20

1
21

1
22

1
23

1
24

1
25


             Total Export RHD
71

4
75

4
79

4
83

4
87

4
91

4
95


 Total Export LHD & RHD
434
1.0
15
449
.8
15
464
.7
15
479
.7
15
494
.7
15
509
.7
15
524


Over/(Under) Schedule 13
(1)

-0-
(1)

-0-
(1)

-0-
(1)

-0-
(1)

-0-
(1)

-0-
(1)


CANADA                 Hard-Top
1437

50
1487

70
1557

70
1627

80
1707

70
1777

10
1787


                           Soft-Top 
322

23
345

-0-
345

-0-
345

-0-
345

-0-
345

-0-
345


         Total Canada
1759
5.0
73
1832
3.9
70
1902
3.2
70
1972
3.8
80
2052
3.2
70
2122
.5
10
2132


Over/(Under) Schedule 13
7

(7)
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-


   Total Foreign
2193
6.0
88
2281
4.7
85
2366
3.9
85
2451
4.5
95
2546
3.9
85
2631
1.2
25
2656


Over/(Under) Schedule 13
6

(7)
(1)

-0-
(1)

-0-
(1)

-0-
(1)

-0-
(1)

-0-
(1)


 GRAND TOTALS





















                         Hard-Top
24997
10.1
161
25158
4.5
81
25239
18.3
401
25640
21.1
443
26083
20.9
460
26543
20.1
423
26966


                           Soft-Top 
7500
18.4
294
7794
24.0
431
8225
10.2
225
8450
7.4
155
8605
7.6
166
8771
8.4
176
8947


             Total
32497
28.5
455
32952
28.5
512
33464
28.5
626
34090
28.5
598
34688
28.5
626
35314
28.5
599
35913


Over/(Under) Schedule 13
472

(345)
127

(388)
(261)

(474)
(735)

(452)
(1187)

(474)
(1661)

(451)
(2112)
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           APPROVED    R. Abernethy (signed)                              DATE     7-18-60                        













               
SCHEDULE NO. ______14       ___      DATE     7-15-60                                              MONTHLY BUILDING SCHEDULE                                                          APPROVED       E.W.Bernitt       (signed)                        DATE_    7-19-60                    _ 

REVISION NO. _______    __ ____      DATE                                                                                  PRODUCT                                                                                         APPROVED      R. W.Chapin Jr.  (signed)                        DATE     7/19/60                  ___                           








SERIES IV 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU


FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH JANUARY ‘61
 DAYS  22
 MONTH FEBRUARY

 DAYS  20
 MONTH MARCH

 DAYS  23
 MONTH APRIL

 DAYS  18
 MONTH MAY

 DAYS 21
 MONTH JUNE

 DAYS 22




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top


281
25076

240
25316

265
25581

233
25814

356
26170

393
26563


              Soft-Top 


281
8743

240
8983

265
9248

155
9403

152
9555

169
9724


           Total    U.S.

25.6
562
33819
24.0
480
34299
23.1
530
34829
21.6
388
35217
24.2
508
35725
25.5
562
36287


Over/(Under) Schedule 13


(473)
(2584)

(430)
(3014)

(495)
(3509)

(387)
(3896)

(452)
(4348)

(473)
(4821)
























FOREIGN:





















    EXPORT LHD  Hard-Top


8
322

8
330

8
338

8
346

8
354

8
362


                          Soft-Top 


3
118

3
121

3
124

3
127

3
130

3
133


             Total Export LHD


11
440

11
451

11
462

11
473

11
484

11
495


                       RHD  Hard Top


3
73

3
76

3
79

3
82

3
85

3
88


                          Soft Top


1
26

1
27

1
28

1
29

1
30

1
31


             Total Export RHD


4
99

4
103

4
107

4
111

4
115

4
119


 Total Export LHD & RHD

.7
15
539
.8
15
554
.7
15
569
.8
15
584
.7
15
599
.7
15
614


Over/(Under) Schedule 13


-0-
(1)

-0-
(1)

-0-
(1)

-0-
(1)

-0-
(1)

-0-
(1)


CANADA                 Hard-Top


40
1827

60
1887

45
1932

55
1987

55
2042

50
2092


                           Soft-Top 


10
355

15
370

65
435

55
490

20
510

-0-
510


         Total Canada

2.2
50
2182
3.7
75
2257
4.7
110
2367
6.1
110
2477
3.6
75
2552
2.3
50
2602


Over/(Under) Schedule 13


-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-


   Total Foreign

2.9
65
2721
4.5
90
2811
5.4
125
2936
6.9
125
3061
4.3
90
3151
3.0
65
3216


Over/(Under) Schedule 13


-0-
(1)

-0-
(1)

-0-
(1)

-0-
(1)

-0-
(1)

-0-
(1)


 GRAND TOTALS





















                         Hard-Top

15.1
332
27298
15.6
311
27609
14.0
321
27930
16.6
299
28229
20.1
422
28651
20.6
454
29105


                           Soft-Top 

13.4
295
9242
12.9
259
9501
14.5
334
9835
11.9
214
10049
8.4
176
10225
7.9
173
10398


             Total

28.5
627
36540
28.5
570
37110
28.5
655
37765
28.5
513
38278
28.5
598
38876
28.5
627
39503


Over/(Under) Schedule 13


(473)
(2585)

(430)
(3015)

(495)
(3510)

(387)
(3897)

(452)
(4349)

(473)
(4822)
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           APPROVED    R. Abernethy (signed)                              DATE     7-18-60                        













               
SCHEDULE NO. ______14       ___      DATE     7-15-60                                              MONTHLY BUILDING SCHEDULE                                                          APPROVED       E.W.Bernitt       (signed)                        DATE_    7-19-60                    _

REVISION NO. _______    __ ____      DATE                                                                                  PRODUCT                                                                                         APPROVED      R. W.Chapin Jr.  (signed)                        DATE     7/19/60                  ___                           








SERIES IV 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU


FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH JULY ‘61
 DAYS  15
 MONTH AUGUST

 DAYS  19
 MONTH SEPTEMBER

 DAYS  21
 MONTH OCTOBER

 DAYS  22
 MONTH NOVEMBER

 DAYS 22
 MONTH DECEMBER

 DAYS 18




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top


236
26799

309
27108

342
27450

362
27812

365
28177

342
28519


              Soft-Top 


101
9825

132
9957

146
10103

155
10258

157
10415

146
10561


           Total    U.S.

22.5
337
36624
23.3
441
37065
23.3
488
37553
23.5
517
38070
23.7
522
38592
27.1
488
39080


Over/(Under) Schedule 13


(248)
(5069)

441
(4628)

488
(4140)

517
(3623)

522
(3101)

488
(2613)
























FOREIGN:





















    EXPORT LHD  Hard-Top


8
370

8
378

8
386

8
394

8
402

8
410


                          Soft-Top 


3
136

3
139

3
142

3
145

3
148

3
151


             Total Export LHD


11
506

11
517

11
528

11
539

11
550

11
561


                       RHD  Hard Top


3
91

3
94

3
97

3
100

3
103

3
106


                          Soft Top


1
32

1
33

1
34

1
35

1
36

1
37


             Total Export RHD


4
123

4
127

4
131

4
135

4
139

4
143


 Total Export LHD & RHD

1.0
15
629
.8
15
644
.7
15
659
.7
15
674
.7
15
689
.8
15
704


Over/(Under) Schedule 13


-0-
(1)

15
14

15
29

15
44

15
59

15
74


CANADA                 Hard-Top


75
2167

85
2252

95
2347

95
2442

90
2532

10
2542


                           Soft-Top 


-0-
510

-0-
510

-0-
510

-0-
510

-0-
510

-0-
510


         Total Canada

5.0
75
2677
4.4
85
2762
4.5
95
2857
4.3
95
2952
4.1
90
3042
.6
10
3052


Over/(Under) Schedule 13


-0-
-0-

85
85

95
180

95
275

90
365

10
375


   Total Foreign

6.0
90
3306
5.2
100
3406
5.2
110
3516
5.0
110
3626
4.8
105
3731
1.4
25
3756


Over/(Under) Schedule 13


-0-
(1)

100
99

110
209

110
319

105
424

25
449


 GRAND TOTALS





















                         Hard-Top

21.5
322
29427
21.3
405
29832
21.4
448
30280
21.3
468
30748
21.2
466
31214
20.2
363
31577


                           Soft-Top 

7.0
105
10503
7.2
136
10639
7.1
150
10789
7.2
159
10948
7.3
161
11109
8.3
150
11259


             Total

28.5
427
39930
28.5
541
40471
28.5
598
41069
28.5
627
41696
28.5
627
42323
28.5
513
42836


Over/(Under) Schedule 13


(248)
(5070)

541
(4529)

598
(3931)

627
(3304)

627
(2677)

513
(2164)
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           APPROVED    R. Abernethy (signed)                              DATE     7-18-60                        













               
SCHEDULE NO. ______14       ___      DATE     7-15-60                                              MONTHLY BUILDING SCHEDULE                                                          APPROVED       E.W.Bernitt       (signed)                        DATE_    7-19-60                    _ 

REVISION NO. _______    __ ____      DATE                                                                                  PRODUCT                                                                                         APPROVED      R. W.Chapin Jr.  (signed)                        DATE     7/19/60                  ___                           








SERIES IV 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU


FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH JANUARY ‘62
 DAYS  23
 MONTH FEBRUARY

 DAYS  17
 MONTH MARCH

 DAYS  23
 MONTH APRIL

 DAYS  13 (19 Available)
 MONTH 

 DAYS 
 MONTH 

 DAYS 




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top


295
28814

197
29011

265
29276

147
29423








              Soft-Top 


295
10856

197
11053

265
11318

98
11416








           Total    U.S.

25.6
590
39670
23.2
394
40064
23.0
530
40594
18.8
245
40839








Over/(Under) Schedule 13


590
(2023)

394
(1629)

530
(1099)

245
(854)






























FOREIGN:





















    EXPORT LHD  Hard-Top


8
418

8
426

8
434

8
442








                          Soft-Top 


3
154

3
157

3
160

3
163








             Total Export LHD


11
572

11
583

11
594

11
605








                       RHD  Hard Top


3
109

3
112

3
115

3
118








                          Soft Top


1
38

1
39

1
40

1
41








             Total Export RHD


4
147

4
151

4
155

4
159








 Total Export LHD & RHD

.7
15
719
.9
15
734
.7
15
749
1.2
15
764








Over/(Under) Schedule 13


15
89

15
104

15
119

15
134








CANADA                 Hard-Top


40
2582

60
2642

45
2687

55
2742








                           Soft-Top 


10
520

15
535

65
600

55
655








         Total Canada

2.2
50
3102
4.4
75
3177
4.8
110
3287
8.5
110
3397








Over/(Under) Schedule 13


50
425

75
500

110
610

110
720








   Total Foreign

2.9
65
3821
5.3
90
3911
5.5
125
4036
9.7
125
4161








Over/(Under) Schedule 13


65
514

90
604

125
729

125
854








 GRAND TOTALS





















                         Hard-Top

15.1
346
31923
15.8
268
32191
14.0
321
32512
16.4
213
32725








                           Soft-Top 

13.4
309
11568
12.7
216
11784
14.5
334
12118
12.1
157
12275








             Total

28.5
655
43491
28.5
484
43975
28.5
655
44630
28.5
370
45000








Over/(Under) Schedule 13


655
(1509)

484
(1025)

655
(370)

370
-0-
































































































