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SUBJECT: SGIEDULE ¥O. 15 - SERIES TV METROPOLTTAIS

Attaohed are thres (3) copies of approved Scheduls No, 15 — Series IV
Uotropolitans which agress with your lotter 19 Auguat, 1960,
mibject. e have considered your proposal to medily the mmber of days
dn the aonth to agres with Austin's weekly soheduls progran procedure;
but since the soindule s wed hore extensively, it 1 our opinien that
this would not work, W haws, therefore, interpolated your proposel into
our mthod of proparing schediles, On this basis, Novetber Cumlative
total will be 35,623, sinco the month ende on November 0th inatead of
Dovsmbor 2od. "If 1t1s nacessiry, for Austin's coavenicnos, that thess
schedilas conforn to the weekly bisis,1t is suggested that you wark thin
st 8% your office fron our schadules, If we are not mistaken, we beliews
that M. Costley used to do this.

o have Teduosd the seft top - hard top ratio as you said we could md we
have asowned that thia could stert in Gotobers

#e would 1k to potat out that the production as promissd by Awting
#his month 10 to averege for Amrdcan Notara Corporaticn, nob over 122
Fer wook. It is wdersicod also that any production in akceas of this
chedula will be retained by fustin tntil they are requireds

Custamer. options w111 remain unchanged as per Schedule fo, 1L, and we
are listing then herein for your convenienca,

sommry
nr same  ouups @ "o
P9L3-PoLl Gras Red -¥Frost White 5% 0% 25%
P912-P9L; Berk, Green Med.-Frost Mhite 25% 0% %%
POLS-PILL Autum Yellow ~Frost Mrita 25 % 5% 253
P90B-P9LL Black ~Froet Wnite 33 5% %3
mas

‘—j Mhite Side Wall 100 % 53 0%
Black Side Wall - 25 5%

RADIO 0% 100 % 200
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A- ©. Fooptgen
4 revised Gotobar ahipping scheduls for the Domestie Sales Depart—
mont, W11 be sent to you an acon a8 possible for the additional 306
care involved, About Septesber 10th, we will iasue & November
ehipping schedule reflocting #hia new production schedulas

Mo trust that s ochiedule fiow msets with Austina? spproval and

e —
Ll

nak/eg
Attachomts
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SERIES IV 1500 c.c. ENGINE

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU

JULY
FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH AUGUST ‘60
 DAYS  18
 MONTH SEPTEMBER

 DAYS  22
 MONTH OCTOBER

 DAYS  21
 MONTH NOVEMBER

 DAYS  22
 MONTH DECEMBER

 DAYS 20 (was 21)
 MONTH JANUARY ‘61

 DAYS 22




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top
23274

85
23359

303
23662

435
24097

484
24581

494
25075

281
25356


              Soft-Top 
7627

322
7949

302
8251

100
8351

60
8411

51
8462

281
8743


           Total    U.S.
30901
22.6
407
31308
27.5
605
31913
25.5
535
32448
24.7
544
32992
27.3
545
33537
25.6
562
34099


Over/(Under) Schedule 14
230

(20)
210

64
274

32
306

3
309

(29)
280

-0-
280
























FOREIGN:





















    EXPORT LHD  Hard-Top
271

11
282

8
290

8
298

8
306

8
314

8
322


                          Soft-Top 
106

0
106

0
106

3
109

3
112

3
115

3
118


             Total Export LHD
377

11
388

8
396

11
407

11
418

11
429

11
440


                       RHD  Hard Top
54

4
58

3
61

3
64

3
67

3
70

3
73


                          Soft Top
22

0
22

0
22

1
23

1
24

1
25

1
26


             Total Export RHD
76

4
80

3
83

4
87

4
91

4
95

4
99


 Total Export LHD & RHD
453
.9
15
468
.5
11
479
.7
15
494
.7
15
509
.7
15
524
.7
15
539


Over/(Under) Schedule 14
4

-0-
4

(4)
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-


CANADA                 Hard-Top
1560

0
1560

67
1627

80
1707

70
1777

10
1787

40
1827


                           Soft-Top 
330

15
345

0
345

0
345

0
345

0
345

10
355


         Total Canada
1890
.8
15
1905
3.0
67
1972
3.8
80
2052
3.2
70
2122
.5
10
2132
2.2
50
2182


Over/(Under) Schedule 14
58

(55)
3

(3)
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-


   Total Foreign
2343
1.7
30
2373
3.5
78
2451
4.5
95
2546
3.9
85
2631
1.2
25
2656
2.9
65
2721


Over/(Under) Schedule 14
62

(55)
7

(7)
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-


 GRAND TOTALS





















                         Hard-Top
25159
5.6
100
25259
17.3
381
25640
25.0
526
26166
25.7
565
26731
25.8
515
27246
15.1
332
27578


                           Soft-Top 
8085
18.7
337
8422
13.7
302
8724
5.0
104
8828
2.9
64
8892
2.7
55
8947
13.4
295
9242


             Total
33244
24.3
437
33681
31.0
683
34364
30.0
630
34994
28.6
629
35623
28.5
570
36193
28.5
627
36820


Over/(Under) Schedule 14
292

(75)
217

57
274

32
306

3
309

(29)
280

-0-
280


























































































          FORM AM 1262

Page 2 of 4






                           
           APPROVED    R. Abernethy (signed)                              DATE     8-26-60                        













               
SCHEDULE NO. ______15       ___      DATE     8-24-60                                              MONTHLY BUILDING SCHEDULE                                                          APPROVED       E.W.Bernitt       (signed)                        DATE_   8-29-60                     _ 
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SERIES IV 1500 c.c. ENGINE

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU


FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH FEBRUARY ‘61
 DAYS  20
 MONTH MARCH

 DAYS  23
 MONTH APRIL

 DAYS  18
 MONTH MAY

 DAYS  21
 MONTH JUNE

 DAYS 22
 MONTH JULY 

 DAYS 15




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top


240
25596

265
25861

233
26094

356
26450

393
26843

236
27079


              Soft-Top 


240
8983

265
9248

155
9403

152
9555

169
9724

101
9825


           Total    U.S.

24.0
480
34579
23.1
530
35109
21.6
388
35497
24.2
508
36005
25.5
562
36567
22.5
337
36904


Over/(Under) Schedule 14


-0-
280

-0-
280

-0-
280

-0-
280

-0-
280

-0-
280
























FOREIGN:





















    EXPORT LHD  Hard-Top


8
330

8
338

8
346

8
354

8
362

8
370


                          Soft-Top 


3
121

3
124

3
127

3
130

3
133

3
136


             Total Export LHD


11
451

11
462

11
473

11
484

11
495

11
506


                       RHD  Hard Top


3
76

3
79

3
82

3
85

3
88

3
91


                          Soft Top


1
27

1
28

1
29

1
30

1
31

1
32


             Total Export RHD


4
103

4
107

4
111

4
115

4
119

4
123


 Total Export LHD & RHD

.8
15
554
.7
15
569
.8
15
584
.7
15
599
.7
15
614
1.0
15
629


Over/(Under) Schedule 14


-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-


CANADA                 Hard-Top


60
1887

45
1932

55
1987

55
2042

50
2092

75
2167


                           Soft-Top 


15
370

65
435

55
490

20
510

-0-
510

0
510


         Total Canada

3.7
75
2257
4.7
110
2367
6.1
110
2477
3.6
75
2552
2.3
50
2602
5.0
75
2677


Over/(Under) Schedule 14


-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-


   Total Foreign

4.5
90
2811
5.4
125
2936
6.9
125
3061
4.3
90
3151
3.0
65
3216
6.0
90
3306


Over/(Under) Schedule 14


-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-


 GRAND TOTALS





















                         Hard-Top

15.6
311
27889
14.0
321
28210
16.6
299
28509
20.1
422
28931
20.6
454
29385
21.5
322
29707


                           Soft-Top 

12.9
259
9501
14.5
334
9835
11.9
214
10049
8.4
176
10225
7.9
173
10398
7.0
105
10503


             Total

28.5
570
37390
28.5
655
38045
28.5
513
38558
28.5
598
39156
28.5
627
39783
28.5
427
40210


Over/(Under) Schedule 14


-0-
280

-0-
280

-0-
280

-0-
280

-0-
280

-0-
280
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SERIES IV 1500 c.c. ENGINE

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU


FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH AUGUST ‘61
 DAYS  19
 MONTH SEPTEMBER

 DAYS  21
 MONTH OCTOBER

 DAYS  22
 MONTH NOVEMBER

 DAYS  22
 MONTH DECEMBER

 DAYS 18
 MONTH JANUARY ‘62 

 DAYS 23




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top


309
27388

342
27730

362
28092

365
28457

342
28799

295
29094


              Soft-Top 


132
9957

146
10103

155
10258

157
10415

146
10561

295
10856


           Total    U.S.

23.3
441
37345
23.3
488
37833
23.5
517
38350
23.7
522
38872
27.1
488
39360
25.6
590
39950


Over/(Under) Schedule 14


-0-
280

-0-
280

-0-
280

-0-
280

-0-
280

-0-
280
























FOREIGN:





















    EXPORT LHD  Hard-Top


8
378

8
386

8
394

8
402

8
410

8
418


                          Soft-Top 


3
139

3
142

3
145

3
148

3
151

3
154


             Total Export LHD


11
517

11
528

11
539

11
550

11
561

11
572


                       RHD  Hard Top


3
94

3
97

3
100

3
103

3
106

3
109


                          Soft Top


1
33

1
34

1
35

1
36

1
37

1
38


             Total Export RHD


4
127

4
131

4
135

4
139

4
143

4
147


 Total Export LHD & RHD

.8
15
644
.7
15
659
.7
15
674
.7
15
689
.8
15
704
.7
15
719


Over/(Under) Schedule 14


-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-


CANADA                 Hard-Top


85
2252

95
2347

95
2442

90
2532

10
2542

40
2582


                           Soft-Top 


-0-
510

-0-
510

0
510

0
510

0
510

10
520


         Total Canada

4.4
85
2762
4.5
95
2857
4.3
95
2952
4.1
90
3042
.6
10
3052
2.2
50
3102


Over/(Under) Schedule 14


-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-


   Total Foreign

5.2
100
3406
5.2
110
3516
5.0
110
3626
4.8
105
3731
1.4
25
3756
2.9
65
3821


Over/(Under) Schedule 14


-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-


 GRAND TOTALS





















                         Hard-Top

21.3
405
30112
21.4
448
30560
21.3
468
31028
21.2
466
31494
20.2
363
31857
15.1
346
32203


                           Soft-Top 

7.2
136
10639
7.1
150
10789
7.2
159
10948
7.3
161
11109
8.3
150
11259
13.4
309
11568


             Total

28.5
541
40751
28.5
598
41349
28.5
627
41976
28.5
627
42603
28.5
513
43116
28.5
655
43771


Over/(Under) Schedule 14


-0-
280

-0-
280

-0-
280

-0-
280

-0-
280

-0-
280
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SERIES IV 1500 c.c. ENGINE

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU


FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH FEBRUARY ‘62
 DAYS  17
 MONTH MARCH

 DAYS  23
 MONTH APRIL

 DAYS  3.2 (19 Available)
 MONTH 

 DAYS  
 MONTH 

 DAYS 
 MONTH  

 DAYS 




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top


197
29291

265
29556

90
29646











              Soft-Top 


197
11053

265
11318

-0-
11318











           Total    U.S.

23.2
394
40344
23.0
530
40874
28.5
90
40964











Over/(Under) Schedule 14


-0-
280

-0-
280

(155)
125

































FOREIGN:





















    EXPORT LHD  Hard-Top


8
426

8
434

0
434











                          Soft-Top 


3
157

3
160

0
160











             Total Export LHD


11
583

11
594

0
594











                       RHD  Hard Top


3
112

3
115

0
115











                          Soft Top


1
39

1
40

0
40











             Total Export RHD


4
151

4
155

0
155











 Total Export LHD & RHD

.9
15
734
.7
15
749
0.0
0
749











Over/(Under) Schedule 14


-0-
-0-

-0-
-0-

(15)
(15)











CANADA                 Hard-Top


60
2642

45
2687

0
2687











                           Soft-Top 


15
535

65
600

0
600











         Total Canada

4.4
75
3177
4.8
110
3287
0.0
0
3287











Over/(Under) Schedule 14


-0-
-0-

-0-
-0-

(110)
(110)











   Total Foreign

5.3
90
3911
5.5
125
4036
0.0
0
4036











Over/(Under) Schedule 14


-0-
-0-

-0-
-0-

(125)
(125)











 GRAND TOTALS





















                         Hard-Top

15.8
268
32471
14.0
321
32792
28.5
90
32882











                           Soft-Top 

12.7
216
11784
14.5
334
12118
0.0
0
12118











             Total

28.5
484
44255
28.5
655
44910
28.5
90
45000











Over/(Under) Schedule 14


-0-
280

-0-
280

(280)
-0-



































































































