


 
 

 



          FORM AM 1262  Page 1 of 4                                              APPROVED    R. Abernethy (signed)                              DATE     8-26-60                         

                             
 

SCHEDULE NO. ______15       ___      DATE     8-24-60                                              MONTHLY BUILDING SCHEDULE                                                          APPROVED       E.W.Bernitt       (signed)                        DATE_   8-29-60                     _  
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        SERIES IV 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND 

DESCRIPTION 

 

BUILT 

 
ACT EST 

 

THRU 

 

JULY 

FIRM BUILDING SCHEDULE  

(FABRICATED MATERIAL RELEASE) 

 

TENTATIVE SCHEDULE 

(RAW MATERIAL RELEASED) 

GRAND 

TOTAL 

 MONTH AUGUST ‘60 

 DAYS  18 

 MONTH SEPTEMBER 

 DAYS  22 

 MONTH OCTOBER 

 DAYS  21 

 MONTH NOVEMBER 

 DAYS  22 

 MONTH DECEMBER 

 DAYS 20 (was 21) 

 MONTH JANUARY ‘61 

 DAYS 22 

 DAILY MONTH 
 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

CUM’L 

TOTAL 

DOMESTIC LHD:                     

              Hard-Top 23274  85 23359  303 23662  435 24097  484 24581  494 25075  281 25356  

              Soft-Top  7627  322 7949  302 8251  100 8351  60 8411  51 8462  281 8743  

           Total    U.S. 30901 22.6 407 31308 27.5 605 31913 25.5 535 32448 24.7 544 32992 27.3 545 33537 25.6 562 34099  

Over/(Under) Schedule 14 230  (20) 210  64 274  32 306  3 309  (29) 280  -0- 280  

                     

FOREIGN:                     

    EXPORT LHD  Hard-Top 271  11 282  8 290  8 298  8 306  8 314  8 322  

                          Soft-Top  106  0 106  0 106  3 109  3 112  3 115  3 118  

             Total Export LHD 377  11 388  8 396  11 407  11 418  11 429  11 440  

                       RHD  Hard Top 54  4 58  3 61  3 64  3 67  3 70  3 73  

                          Soft Top 22  0 22  0 22  1 23  1 24  1 25  1 26  

             Total Export RHD 76  4 80  3 83  4 87  4 91  4 95  4 99  

 Total Export LHD & RHD 453 .9 15 468 .5 11 479 .7 15 494 .7 15 509 .7 15 524 .7 15 539  

Over/(Under) Schedule 14 4  -0- 4  (4) -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  

CANADA                 Hard-Top 1560  0 1560  67 1627  80 1707  70 1777  10 1787  40 1827  

                           Soft-Top  330  15 345  0 345  0 345  0 345  0 345  10 355  

         Total Canada 1890 .8 15 1905 3.0 67 1972 3.8 80 2052 3.2 70 2122 .5 10 2132 2.2 50 2182  

Over/(Under) Schedule 14 58  (55) 3  (3) -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  

   Total Foreign 2343 1.7 30 2373 3.5 78 2451 4.5 95 2546 3.9 85 2631 1.2 25 2656 2.9 65 2721  

Over/(Under) Schedule 14 62  (55) 7  (7) -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  

 GRAND TOTALS                     

                         Hard-Top 25159 5.6 100 25259 17.3 381 25640 25.0 526 26166 25.7 565 26731 25.8 515 27246 15.1 332 27578  

                           Soft-Top  8085 18.7 337 8422 13.7 302 8724 5.0 104 8828 2.9 64 8892 2.7 55 8947 13.4 295 9242  

             Total 33244 24.3 437 33681 31.0 683 34364 30.0 630 34994 28.6 629 35623 28.5 570 36193 28.5 627 36820  

Over/(Under) Schedule 14 292  (75) 217  57 274  32 306  3 309  (29) 280  -0- 280  
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SCHEDULE NO. ______15       ___      DATE     8-24-60                                              MONTHLY BUILDING SCHEDULE                                                          APPROVED       E.W.Bernitt       (signed)                        DATE_   8-29-60                     _  

REVISION NO. _______    __ ____      DATE                                                                                  PRODUCT                                                                                         APPROVED      R. W.Chapin Jr.  (signed)                        DATE     8-29-60                     _                           

        SERIES IV 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND 

DESCRIPTION 

 

BUILT 

 
ACT EST 

 

THRU 

 

 

FIRM BUILDING SCHEDULE  

(FABRICATED MATERIAL RELEASE) 

 

TENTATIVE SCHEDULE 

(RAW MATERIAL RELEASED) 

GRAND 

TOTAL 

 MONTH FEBRUARY ‘61 

 DAYS  20 

 MONTH MARCH 

 DAYS  23 

 MONTH APRIL 

 DAYS  18 

 MONTH MAY 

 DAYS  21 

 MONTH JUNE 

 DAYS 22 

 MONTH JULY  

 DAYS 15 

 DAILY MONTH 
 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

CUM’L 

TOTAL 

DOMESTIC LHD:                     

              Hard-Top   240 25596  265 25861  233 26094  356 26450  393 26843  236 27079  

              Soft-Top    240 8983  265 9248  155 9403  152 9555  169 9724  101 9825  

           Total    U.S.  24.0 480 34579 23.1 530 35109 21.6 388 35497 24.2 508 36005 25.5 562 36567 22.5 337 36904  

Over/(Under) Schedule 14   -0- 280  -0- 280  -0- 280  -0- 280  -0- 280  -0- 280  

                     

FOREIGN:                     

    EXPORT LHD  Hard-Top   8 330  8 338  8 346  8 354  8 362  8 370  

                          Soft-Top    3 121  3 124  3 127  3 130  3 133  3 136  

             Total Export LHD   11 451  11 462  11 473  11 484  11 495  11 506  

                       RHD  Hard Top   3 76  3 79  3 82  3 85  3 88  3 91  

                          Soft Top   1 27  1 28  1 29  1 30  1 31  1 32  

             Total Export RHD   4 103  4 107  4 111  4 115  4 119  4 123  

 Total Export LHD & RHD  .8 15 554 .7 15 569 .8 15 584 .7 15 599 .7 15 614 1.0 15 629  

Over/(Under) Schedule 14   -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  

CANADA                 Hard-Top   60 1887  45 1932  55 1987  55 2042  50 2092  75 2167  

                           Soft-Top    15 370  65 435  55 490  20 510  -0- 510  0 510  

         Total Canada  3.7 75 2257 4.7 110 2367 6.1 110 2477 3.6 75 2552 2.3 50 2602 5.0 75 2677  

Over/(Under) Schedule 14   -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  

   Total Foreign  4.5 90 2811 5.4 125 2936 6.9 125 3061 4.3 90 3151 3.0 65 3216 6.0 90 3306  

Over/(Under) Schedule 14   -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  

 GRAND TOTALS                     

                         Hard-Top  15.6 311 27889 14.0 321 28210 16.6 299 28509 20.1 422 28931 20.6 454 29385 21.5 322 29707  

                           Soft-Top   12.9 259 9501 14.5 334 9835 11.9 214 10049 8.4 176 10225 7.9 173 10398 7.0 105 10503  

             Total  28.5 570 37390 28.5 655 38045 28.5 513 38558 28.5 598 39156 28.5 627 39783 28.5 427 40210  

Over/(Under) Schedule 14   -0- 280  -0- 280  -0- 280  -0- 280  -0- 280  -0- 280  
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        SERIES IV 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND 

DESCRIPTION 

 

BUILT 

 
ACT EST 

 

THRU 

 

 

FIRM BUILDING SCHEDULE  

(FABRICATED MATERIAL RELEASE) 

 

TENTATIVE SCHEDULE 

(RAW MATERIAL RELEASED) 

GRAND 

TOTAL 

 MONTH AUGUST ‘61 

 DAYS  19 

 MONTH SEPTEMBER 

 DAYS  21 

 MONTH OCTOBER 

 DAYS  22 

 MONTH NOVEMBER 

 DAYS  22 

 MONTH DECEMBER 

 DAYS 18 

 MONTH JANUARY ‘62  

 DAYS 23 

 DAILY MONTH 
 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

CUM’L 

TOTAL 

DOMESTIC LHD:                     

              Hard-Top   309 27388  342 27730  362 28092  365 28457  342 28799  295 29094  

              Soft-Top    132 9957  146 10103  155 10258  157 10415  146 10561  295 10856  

           Total    U.S.  23.3 441 37345 23.3 488 37833 23.5 517 38350 23.7 522 38872 27.1 488 39360 25.6 590 39950  

Over/(Under) Schedule 14   -0- 280  -0- 280  -0- 280  -0- 280  -0- 280  -0- 280  

                     

FOREIGN:                     

    EXPORT LHD  Hard-Top   8 378  8 386  8 394  8 402  8 410  8 418  

                          Soft-Top    3 139  3 142  3 145  3 148  3 151  3 154  

             Total Export LHD   11 517  11 528  11 539  11 550  11 561  11 572  

                       RHD  Hard Top   3 94  3 97  3 100  3 103  3 106  3 109  

                          Soft Top   1 33  1 34  1 35  1 36  1 37  1 38  

             Total Export RHD   4 127  4 131  4 135  4 139  4 143  4 147  

 Total Export LHD & RHD  .8 15 644 .7 15 659 .7 15 674 .7 15 689 .8 15 704 .7 15 719  

Over/(Under) Schedule 14   -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  

CANADA                 Hard-Top   85 2252  95 2347  95 2442  90 2532  10 2542  40 2582  

                           Soft-Top    -0- 510  -0- 510  0 510  0 510  0 510  10 520  

         Total Canada  4.4 85 2762 4.5 95 2857 4.3 95 2952 4.1 90 3042 .6 10 3052 2.2 50 3102  

Over/(Under) Schedule 14   -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  

   Total Foreign  5.2 100 3406 5.2 110 3516 5.0 110 3626 4.8 105 3731 1.4 25 3756 2.9 65 3821  

Over/(Under) Schedule 14   -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  

 GRAND TOTALS                     

                         Hard-Top  21.3 405 30112 21.4 448 30560 21.3 468 31028 21.2 466 31494 20.2 363 31857 15.1 346 32203  

                           Soft-Top   7.2 136 10639 7.1 150 10789 7.2 159 10948 7.3 161 11109 8.3 150 11259 13.4 309 11568  

             Total  28.5 541 40751 28.5 598 41349 28.5 627 41976 28.5 627 42603 28.5 513 43116 28.5 655 43771  

Over/(Under) Schedule 14   -0- 280  -0- 280  -0- 280  -0- 280  -0- 280  -0- 280  
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        SERIES IV 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND 

DESCRIPTION 

 

BUILT 

 
ACT EST 

 

THRU 

 

 

FIRM BUILDING SCHEDULE  

(FABRICATED MATERIAL RELEASE) 

 

TENTATIVE SCHEDULE 

(RAW MATERIAL RELEASED) 

GRAND 

TOTAL 

 MONTH FEBRUARY ‘62 

 DAYS  17 

 MONTH MARCH 

 DAYS  23 

 MONTH APRIL 

 DAYS  3.2 (19 Available) 

 MONTH  

 DAYS   

 MONTH  

 DAYS  

 MONTH   

 DAYS  

 DAILY MONTH 
 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

CUM’L 

TOTAL 

DOMESTIC LHD:                     

              Hard-Top   197 29291  265 29556  90 29646           

              Soft-Top    197 11053  265 11318  -0- 11318           

           Total    U.S.  23.2 394 40344 23.0 530 40874 28.5 90 40964           

Over/(Under) Schedule 14   -0- 280  -0- 280  (155) 125           

                     

FOREIGN:                     

    EXPORT LHD  Hard-Top   8 426  8 434  0 434           

                          Soft-Top    3 157  3 160  0 160           

             Total Export LHD   11 583  11 594  0 594           

                       RHD  Hard Top   3 112  3 115  0 115           

                          Soft Top   1 39  1 40  0 40           

             Total Export RHD   4 151  4 155  0 155           

 Total Export LHD & RHD  .9 15 734 .7 15 749 0.0 0 749           

Over/(Under) Schedule 14   -0- -0-  -0- -0-  (15) (15)           

CANADA                 Hard-Top   60 2642  45 2687  0 2687           

                           Soft-Top    15 535  65 600  0 600           

         Total Canada  4.4 75 3177 4.8 110 3287 0.0 0 3287           

Over/(Under) Schedule 14   -0- -0-  -0- -0-  (110) (110)           

   Total Foreign  5.3 90 3911 5.5 125 4036 0.0 0 4036           

Over/(Under) Schedule 14   -0- -0-  -0- -0-  (125) (125)           

 GRAND TOTALS                     

                         Hard-Top  15.8 268 32471 14.0 321 32792 28.5 90 32882           

                           Soft-Top   12.7 216 11784 14.5 334 12118 0.0 0 12118           

             Total  28.5 484 44255 28.5 655 44910 28.5 90 45000           

Over/(Under) Schedule 14   -0- 280  -0- 280  (280) -0-           

                     

                     

                     

                     
 

 

 


