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SUBJECT: SCHEDULE § = SERIES IV IGTROFOLTTANS

Attached sre threo (3) copies of approved Schedula Nou 5 ==
Serdes IV Hetropolitans. This Schedulo reflocts the proposal
attached to your letter of Mavch 6, 1959, Tie understand that
s proposal has rosulted from your meting with lir. Harrizmn,
Nnaging Diroctor & Deputy Chairmn of Austin Uotors, Ld.,

A, Burton, Works Director of Austin Motors, L., and Uir, Rose,
‘Douputy Nenaging Director of Fisher & Ludlom, Ltd..

This Sohedule 15 extended thru 9,5 days of Dacemher, 1959, adding
another 5000 wnits, It carries the poak rate of 130 per day from
mid April thru Ootober, It drops to 102 per day in Nowonber thru
4 new Tun out of 25000 Series IV untts, Our Purchasing Departe
ment, w11 be instructed to issue a revised purchase crder to allaw
ou to comndt for the additional 5000 witts as tiis Scheduls dn
ot the instrumnt to do s,

For the sake of the racard we submit, the ususl customr option
data which will rematn wchanged fron that on Schedule le

oo
— P e
oo smmo  owm oo
P9L3-PILl Mardi Oras Red - Frost White 25 % 258 5%
P912-PILls Berk. Green Mod.= Prost Mhite 25 % 255 25%
P915-PILL Autum Tollow = Frost White 25 % 25% 5%
P90B-P9LY Black ~ Frost thite 25 % %% 25%
RS White Side Well 100 £ EX] 0%
Black Side Wall - ERd %%
RADTO w0 % 00 % 100 %
MTATHER EYE 100 % 00 % 100 %
MAR 18 195

Hm“wumvm.ﬂmdﬂn.dj,ﬁ:

Aox/ed 4 0n
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SERIES IV 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU

FEB.
FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH MARCH

 DAYS  20
 MONTH APRIL

 DAYS  22
 MONTH MAY

 DAYS  19
 MONTH JUNE

 DAYS  22
 MONTH JULY

 DAYS  18
 MONTH AUGUST

 DAYS 16




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top
1193

1260
2453

1796
4249

1676
5925

2000
7925

1827
9752

1630
11382


              Soft-Top 
335

420
755

599
1354

559
1913

650
2563

348
2911

310
3221


           Total    U.S.
1528
84.0
1680
3208
108.9
2395
5603
117.6
2235
7838
120.5
2650
10488
120.8
2175
12663
121.3
1940
14603


Over/(Under) Schedule 4
(986)

(420)
(1406)

(341)
(1747)

(137)
(1884)

(161)
(2045)

(144)
(2189)

(128)
(2317)
























FOREIGN:





















    EXPORT LHD  Hard-Top
12

23
32

24
59

20
79

20
99

30
129

30
159


                          Soft-Top 
4

8
12

9
21

7
28

7
35

10
45

10
55


             Total Export LHD
16

31
47

33
80

27
107

27
134

40
174

40
214


                       RHD  Hard Top
3

6
9

10
19

6
25

6
31

7
38

7
45


                          Soft Top
0

3
3

4
7

2
9

2
11

3
14

3
17


             Total Export RHD
3

9
12

14
26

8
34

8
42

10
52

10
62


 Total Export LHD & RHD
19
2.0
40
59
2.1
47
106
1.8
35
141
1.6
35
176
2.8
50
226
3.1
50
276


Over/(Under) Schedule 4
(58)

(10)
(68)

(3)
(71)

(15)
(86)

(15)
(101)

-0-
(101)

-0-
(101)


CANADA                 Hard-Top
130

185
315

255
570

180
750

175
925

115
1040

90
1130


                           Soft-Top 
12

65
77

53
130

20
150

-0-
150

-0-
150

-0-
150


         Total Canada
142
12.5
250
392
14.0
308
700
10.5
200
900
7.9
175
1075
6.4
115
1190
5.6
90
1280


Over/(Under) Schedule 4
(58)

-0-
(58)

-0-
(58)

58
-0-

-0-
-0-

-0-
-0-

-0-
-0-


   Total Foreign
161
14.5
290
451
16.1
355
806
12.4
235
1041
9.5
210
1251
9.2
165
1416
8.7
140
1556


Over/(Under) Schedule 4
(116)

(10)
(126)

55
(71)

(15)
(86)

(15)
(101)

-0-
(101)

-0-
(101)


 GRAND TOTALS





















                         Hard-Top
1338
73.7
1474
2812
94.8
2085
4897
111.3
1882
6779
111.9
2201
8980
109.9
1979
10959
109.8
1757
12716


                           Soft-Top 
351
24.8
496
847
30.7
665
1512
26.7
588
2100
26.1
659
2759
20.1
361
3120
20.2
323
3443


             Total
(1102)
98.5
1970
3659
125.0
2750
6409
130.0
2470
8879
130.0
2860
11739
130.0
2340
14079
130.0
2080
16159


Over/(Under) Schedule 4


(430)
(1532)

(286)
(1818)

(152)
(1970)

(176)
(2146)

(144)
(2290)

(128)
(2418)
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SERIES IV 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU


FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH SEPTEMBER

 DAYS  22
 MONTH OCTOBER

 DAYS  22
 MONTH NOVEMBER

 DAYS  21
 MONTH DECEMBER

 DAYS  9.5 (21 Available)
 MONTH 

 DAYS  
 MONTH 

 DAYS 




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top


2318
13700

2276
15976

1667
17643

820
18463








              Soft-Top 


442
3663

434
4097

318
4415

156
4571








           Total    U.S.

125.5
2760
17363
123.2
2710
20073
94.5
1985
22058
102.1
976
23034








Over/(Under) Schedule 4


1437
(880)

2710
1830

1985
3815

976
4791






























FOREIGN:





















    EXPORT LHD  Hard-Top


30
189

30
219

30
249

-0-
249








                          Soft-Top 


10
65

10
75

10
85

-0-
85








             Total Export LHD


40
254

40
294

40
334

-0-
334








                       RHD  Hard Top


7
52

7
59

15
74

-0-
74








                          Soft Top


3
20

3
23

5
28

-0-
28








             Total Export RHD


10
72

10
82

20
102

-0-
102








 Total Export LHD & RHD

2.3
50
326
2.3
50
376
2.9
60
436

-0-
436








Over/(Under) Schedule 4


-0-
(101)

50
(51)

60
9

-0-
9








CANADA                 Hard-Top


50
1180

100
1280

100
1380

-0-
1380








                           Soft-Top 


-0-
150

-0-
150

-0-
150

-0-
150








         Total Canada

2.2
50
1330
4.5
100
1430
4.7
100
1530
0.0
-0-
1530








Over/(Under) Schedule 4


-0-
-0-

100
100

100
200

-0-
200








   Total Foreign

4.5
100
1656
6.8
150
1806
7.6
160
1966
0.0
-0-
1966








Over/(Under) Schedule 4


-0-
(101)

150
49

160
209

-0-
209








 GRAND TOTALS





















                         Hard-Top

109.3
2405
15121
109.7
2413
17534
86.3
1812
19346
85.8
820
20166








                           Soft-Top 

20.7
455
3898
20.3
447
4345
15.8
333
4678
16.3
156
4834








             Total

130.0
2860
19019
130.0
2860
21879
102.1
2145
24024
102.1
976
25000








Over/(Under) Schedule 4


1437
(981)

2860
1879

2145
4024

976
5000
































































































