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SERIES IV 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU

DEC.
FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH JANUARY ‘60

 DAYS  21
 MONTH FEBRUARY

 DAYS  21
 MONTH MARCH

 DAYS  23
 MONTH APRIL

 DAYS  19
 MONTH MAY

 DAYS 22
 MONTH JUNE

 DAYS 20




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top
15948

1452
17400

1642
19042

1729
20771

1298
22069

1511
23580

1369
24949


              Soft-Top 
4201

622
4823

703
5526

741
6267

432
6699

504
7203

456
7659


           Total    U.S.
20149
98.8
2074
22223
111.7
2345
24568
107.4
2470
27038
91.1
1730
28768
91.6
2015
30783
91.3
1825
32608


Over/(Under) Schedule 8


-0-
-0-

-0-
-0-

100
100

(220)
(120)

(320)
(440)

785
345
























FOREIGN:





















    EXPORT LHD  Hard-Top
224

14
238

14
252

14
226

14
280

14
294

14
308


                          Soft-Top 
71

6
77

6
83

6
89

6
95

6
101

6
107


             Total Export LHD
295

20
315

20
335

20
355

20
375

20
395

20
415


                       RHD  Hard Top
33

7
40

7
47

7
54

7
61

7
68

7
75


                          Soft Top
17

3
20

3
23

3
26

3
29

3
32

3
35


             Total Export RHD
50

10
60

10
70

10
80

10
90

10
100

10
110


 Total Export LHD & RHD
345
1.4
30
375
1.4
30
405
1.3
30
435
1.6
30
465
1.4
30
495
1.5
30
525


Over/(Under) Schedule 8


-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-


CANADA                 Hard-Top
1272

30
1302

-0-
1302

70
1372

85
1457

110
1567

145
1712


                           Soft-Top 
150

-0-
150

30
180

65
245

55
300

45
345

-0-
345


         Total Canada
1422
1.4
30
1452
1.4
30
1482
5.9
135
1617
7.3
140
1757
7.0
155
1912
7.2
145
2057


Over/(Under) Schedule 8
-0-

-0-
-0-

-0-
-0-

(100)
(100)

(55)
(155)

-0-
(155)

-0-
(155)


   Total Foreign
1767
2.8
60
1827
2.8
60
1887
7.2
165
2052
8.9
170
2222
8.4
185
2407
8.7
175
2582


Over/(Under) Schedule 8
-0-

-0-
-0-

-0-
-0-

(100)
(100)

(55)
(155)

-0-
(155)

-0-
(155)


 GRAND TOTALS





















                         Hard-Top
17477
71.6
1503
18980
79.2
1663
20643
79.1
1820
22463
73.9
1404
23867
74.6
1642
25509
76.8
1535
27044


                           Soft-Top 
4439
30.0
631
5070
35.3
742
5812
35.4
815
6627
6.1(26.1)
496
7123
25.4
558
7681
23.2
465
8146


             Total
21916
101.6
2134
24050
114.5
2405
26455
114.5
2635
29090
100.0
1900
30990
100.0
2200
33190
100.0
2000
35190


Over/(Under) Schedule 8
-0-

-0-
-0-

-0-
-0-
-0-
-0-
-0-

(275)
(275)

(320)
(595)

785
190
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REVISION NO. _______    __ ____      DATE                                                                                  PRODUCT                                                                                         APPROVED      R. W.Chapin Jr.  (signed)                        DATE _   1/13/60              ____                           








SERIES IV 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU

DEC.
FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH JULY

 DAYS  16
 MONTH AUGUST

 DAYS  18
 MONTH SEPTEMBER

 DAYS  22
 MONTH OCTOBER

 DAYS  21
 MONTH NOVEMBER

 DAYS 21.1 (22 Available)
 




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top


1087
26036

1275
27311

1664
28975

1628
30603

1845
32448





              Soft-Top 


363
8022

425
8447

416
8863

287
9150

215
9365





           Total    U.S.

90.6
1450
34058
94.4
1700
35758
94.5
2080
37838
91.2
1915
39753
97.7
2060
41813





Over/(Under) Schedule 8


1450
1795

1700
3495

2080
5575

1915
7490

2060
9550



























FOREIGN:





















    EXPORT LHD  Hard-Top


14
322

14
336

14
350

14
364

14
378





                          Soft-Top 


6
113

6
119

6
125

6
131

6
137





             Total Export LHD


20
435

20
455

20
475

20
495

20
515





                       RHD  Hard Top


7
82

7
89

7
96

7
103

7
110





                          Soft Top


3
38

3
41

3
44

3
47

3
50





             Total Export RHD


10
120

10
130

10
140

10
150

10
160





 Total Export LHD & RHD

1.9
30
555
1.7
30
585
1.4
30
615
1.4
30
645
1.4
30
675





Over/(Under) Schedule 8


30
30

30
60

30
90

30
120

30
150





CANADA                 Hard-Top


120
1832

70
1902

90
1992

155
2147

20
2167





                           Soft-Top 


-0-
345

-0-
345

-0-
345

-0-
345

-0-
345





         Total Canada

7.5
120
2177
3.9
70
2247
4.1
90
2337
7.4
155
2492
0.9
20
2512





Over/(Under) Schedule 8


120
(35)

70
35

90
125

155
280

20
300





   Total Foreign

9.4
150
2732
5.6
100
2832
5.5
120
2952
8.8
185
3137
2.3
50
3187





Over/(Under) Schedule 8


150
(5)

100
95

120
215

185
400

50
450





 GRAND TOTALS





















                         Hard-Top

76.8
1228
28272
75.9
1366
29638
80.7
1775
31413
85.9
1804
33217
89.4
1886
35103





                           Soft-Top 

23.2
372
8518
24.1
434
8952
19.3
425
9377
14.1
296
9673
10.6
224
9897





             Total

100.0
1600
36790
100.0
1800
38590
100.0
2200
40790
100.0
2100
42890
100.0
2110
45000





Over/(Under) Schedule 8


1600
1790

1800
3590

2200
5790

2100
7890

2110
10000





























































































