


 
 

 



          FORM AM 1262  Page 1 of 3                                              APPROVED    R. Abernethy (signed)                              DATE     5-2-60                          
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        SERIES IV 1500 c.c. ENGINE  

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND 

DESCRIPTION 

 

BUILT 

 
ACT EST 

 

THRU 

 

APRIL 

FIRM BUILDING SCHEDULE  

(FABRICATED MATERIAL RELEASE) 

 

TENTATIVE SCHEDULE 

(RAW MATERIAL RELEASED) 

GRAND 

TOTAL 

 MONTH MAY 

 DAYS  22 

 MONTH JUNE 

 DAYS  20 

 MONTH JULY 

 DAYS  16 

 MONTH AUGUST 

 DAYS  18 

 MONTH SEPTEMBER 

 DAYS 22 

 MONTH OCTOBER 

 DAYS 21 

 DAILY MONTH 
 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

CUM’L 

TOTAL 

DOMESTIC LHD:                     

              Hard-Top 20959  984 21943  -0- 21943  -0- 21943  -0- 21943  -0- 21943  352 22295  

              Soft-Top  6259  651 6910  554 7464  360 7824  427 8251  541 8792  151 8943  

           Total    U.S. 27218 74.3 1635 28853 27.7 554 29407 22.5 360 29767 23.8 427 30194 24.6 541 30735 24.0 503 31238  

Over/(Under) Schedule 11 -0-  -0- -0-  (971) (971)  (725) (1696)  (863) (2559)  (1049) (3608)  (1011) (4619)  

                     

FOREIGN:                     

    EXPORT LHD  Hard-Top 251  14 265  8 273  8 281  8 289  8 297  8 305  

                          Soft-Top  79  6 85  3 88  3 91  3 94  3 97  3 100  

             Total Export LHD 330  20 350  11 361  11 372  11 383  11 394  11 405  

                       RHD  Hard Top 42  7 49  3 52  3 55  3 58  3 61  3 64  

                          Soft Top 18  3 21  1 22  1 23  1 24  1 25  1 26  

             Total Export RHD 60  10 70  4 74  4 78  4 82  4 86  4 90  

 Total Export LHD & RHD 390 1.4 30 420 .8 15 435 1.0 15 450 .8 15 465 .7 15 480 .7 15 495  

Over/(Under) Schedule 11 -0-  -0- -0-  (15) (15)  (15) (30)  (15) (45)  (15) (60)  (15) (75)  

CANADA                 Hard-Top 1407  -0- 1407  -0- 1407  80 1487  70 1557  70 1627  80 1707  

                           Soft-Top  300  45 345  -0- 345  -0- 345  -0- 345  -0- 345  -0- 345  

         Total Canada 1707 2.0 45 1752 0.0 -0- 1752 5.0 80 1832 3.9 70 1902 3.2 70 1972 3.8 80 2052  

Over/(Under) Schedule 11 -0-  -0- -0-  -0- -0-  (50) (50)  (10) (60)  (20) (80)  (10) (90)  

   Total Foreign 2097 3.4 75 2172 .8 15 2187 6.0 95 2282 4.7 85 2367 3.9 85 2452 4.5 95 2547  

Over/(Under) Schedule 11 -0-  -0- -0-  (15) (15)  (65) (80)  (25) (105)  (35) (140)  (25) (165)  

 GRAND TOTALS                     

                         Hard-Top 22659 45.7 1005 23664 .6 11 23675 5.7 91 23766 4.5 81 23847 3.7 81 23928 21.1 443 24371  

                           Soft-Top  6656 32.0 705 7361 27.9 558 7919 22.8 364 8283 24.0 431 8714 24.8 545 9259 7.4 155 9414  

             Total 29315 77.7 1710 31025 28.5 569 31954 28.5 455 32049 28.5 512 32561 28.5 626 33187 28.5 598 33785  

Over/(Under) Schedule 11 -0-  -0- -0-  (986) (986)  (790) (1776)  (888) (2664)  (1084) (3748)  (1036) (4784)  
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        SERIES IV 1500 c.c. ENGINE  

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND 

DESCRIPTION 

 

BUILT 

 
ACT EST 

 

THRU 

 

 

FIRM BUILDING SCHEDULE  

(FABRICATED MATERIAL RELEASE) 

 

TENTATIVE SCHEDULE 

(RAW MATERIAL RELEASED) 

GRAND 

TOTAL 

 MONTH NOVEMBER 

 DAYS  22 

 MONTH DECEMBER 

 DAYS  21 

 MONTH JANUARY ‘61 

 DAYS  22 

 MONTH FEBRUARY 

 DAYS  20 

 MONTH MARCH 

 DAYS 23 

 MONTH APRIL 

 DAYS 18 

 DAILY MONTH 
 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

CUM’L 

TOTAL 

DOMESTIC LHD:                     

              Hard-Top   379 22674  402 23076  407 23483  355 23838  397 24235  357 24592  

              Soft-Top    162 9105  172 9277  408 9685  355 10040  398 10438  238 10676  

           Total    U.S.  24.6 541 31779 27.3 574 32353 37.1 815 33168 35.5 710 33878 34.6 795 34673 33.1 595 35268  

Over/(Under) Schedule 11   (1061) (5680)  (1020) (6700)  (817) (7517)  (558) (8075)  795 (7280)  595 (6685)  

                     

FOREIGN:                     

    EXPORT LHD  Hard-Top   8 313  8 321  8 329  8 337  8 345  8 353  

                          Soft-Top    3 103  3 106  3 109  3 112  3 115  3 118  

             Total Export LHD   11 416  11 427  11 438  11 449  11 460  11 471  

                       RHD  Hard Top   3 67  3 70  3 73  3 76  3 79  3 82  

                          Soft Top   1 27  1 28  1 29  1 30  1 31  1 32  

             Total Export RHD   4 94  4 98  4 102  4 106  4 110  4 114  

 Total Export LHD & RHD  .7 15 510 .7 15 525 .7 15 540 .8 15 555 .7 15 570 .8 15 585  

Over/(Under) Schedule 11   (15) (90)  (15) (105)  (15) (120)  (15) (135)  15 (120)  15 (105)  

CANADA                 Hard-Top   70 1777  10 1787  40 1827  60 1887  45 1932  55 1987  

                           Soft-Top    -0- 345  -0- 345  10 355  15 370  65 435  55 490  

         Total Canada  3.2 70 2122 0.5 10 2132 2.2 50 2182 3.7 75 2257 4.7 110 2367 6.1 110 2477  

Over/(Under) Schedule 11   (10) (100)  -0- (100)  -0- (100)  -0- (100)  110 10  110 120  

   Total Foreign  3.9 85 2632 1.2 25 2657 2.9 65 2722 4.5 90 2812 5.4 125 2937 6.9 125 3062  

Over/(Under) Schedule 11   (25) (190)  (15) (205)  (15) (220)  (15) (235)  125 (110)  125 15  

 GRAND TOTALS                     

                         Hard-Top  20.9 460 24831 20.1 423 25254 20.8 458 25712 21.3 426 26138 19.7 453 26591 23.5 423 27014  

                           Soft-Top   7.6 166 9580 8.4 176 9756 19.2 422 10178 18.7 374 10552 20.3 467 11019 16.5 297 11316  

             Total  28.5 626 34411 28.5 599 35010 40.0 880 35890 40.0 800 36690 40.0 920 37610 40.0 720 38330  

Over/(Under) Schedule 11   (1086) (5870)  (1035) (6905)  (832) (7737)  (573) (8310)  920 (7390)  720 (6670)  
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        SERIES IV 1500 c.c. ENGINE  

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND 

DESCRIPTION 

 

BUILT 

 
ACT EST 

 

THRU 

 

 

FIRM BUILDING SCHEDULE  

(FABRICATED MATERIAL RELEASE) 

 

TENTATIVE SCHEDULE 

(RAW MATERIAL RELEASED) 

GRAND 

TOTAL 

 MONTH MAY 

 DAYS  21 

 MONTH JUNE 

 DAYS  20.8 (22 Available) 

 MONTH  

 DAYS   

 MONTH  

 DAYS   

 MONTH  

 DAYS  

 MONTH  

 DAYS  

 DAILY MONTH 
 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

CUM’L 

TOTAL 

DOMESTIC LHD:                     

              Hard-Top   525 25117  535 25652              

              Soft-Top    225 10901  230 11131              

           Total    U.S.  35.7 750 36018 36.8 765 36783              

Over/(Under) Schedule 11   750 (5935)  765 (5170)              

                     

FOREIGN:                     

    EXPORT LHD  Hard-Top   8 361  8 369              

                          Soft-Top    3 121  3 124              

             Total Export LHD   11 482  11 493              

                       RHD  Hard Top   3 85  3 88              

                          Soft Top   1 33  1 34              

             Total Export RHD   4 118  4 122              

 Total Export LHD & RHD  .7 15 600 .8 15 615              

Over/(Under) Schedule 11   15 (90)  15 (75)              

CANADA                 Hard-Top   55 2042  50 2092              

                           Soft-Top    20 510  -0- 510              

         Total Canada  3.6 75 2552 2.4 50 2602              

Over/(Under) Schedule 11   75 195  50 245              

   Total Foreign  4.3 90 3152 3.2 65 3217              

Over/(Under) Schedule 11   90 105  65 170              

 GRAND TOTALS                     

                         Hard-Top  28.1 591 27605 28.7 596 28201              

                           Soft-Top   11.9 249 11565 11.3 234 11799              

             Total  40.0 840 39170 40.0 830 40000              

Over/(Under) Schedule 11   840 (5830)  830 (5000)              

                     

                     

                     

                     
 

 

 


