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WL Serdes Cars - Tentative lonthly
Building Schodule Ho. 2.

Attached hereto ia a copy of & tentative Uonthly Butlding!Scheduls Ho, 2
for NET Seriss cars covering the first 10,000 urits. The schedulsd
quantities shown represent the current mumngemont proposal and are not.
relsased ae an offictal scheduls pending further clarification from
England.

It will to noted that the proposal to loval off daily produstion at 50/day
Zor Uarch and onward and at the same time provide sufficient cars for an
effective mid-tisrch public announcesent requiros a rather sbrupt schedule
decresse in Maroh. An officlal schedule will te isoued se-pogn as quan-
titles reflecting the met practicsl mans of sifecting this schedule do-
crease sre svailable,

Recent correspondence and conversations with kr, Costley have led to
aansgenent recognation of a six-nonths lend tim requiroment for pro-
curemnt of mterisl sna components ahsad of aotual produotion. The
attached schedule has accordingly been shown on the busie of & Firn
Schodule through sy (66LL cars) with & Tontative Schedule ~ Ran Katerial
helease through the balance of the first 10,000 wts.

4 totailed breakdown of care and options by Port of Bntry covering the
period through February has boen requosted {rom the Sales Depertaent and
WLl bs published 4 soon g5 aveilsble.

dvive.

If there ere any questions, please
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TENTATIVE SCHEDULE - UNAPPROVED



PRINTED IN U.S.A

SCHEDULE NO. ______2_________  DATE November 27, 1953                                        MONTHLY BUILDING SCHEDULE                                                      APPROVED____________________________________DATE________________                REVISION NO. ________________    DATE ________________                                                             PRODUCT                                                                                  APPROVED____________________________________DATE_________________
NKI Series Cars – Austin Motors Co., Ltd., - England

DESCRIPTION
BUILT

(ACT□EST

THRU

10-31-53
FIRM BUILDING SCHEDULE

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH November, 1953

 DAYS
 MONTH December, 1953

 DAYS
 MONTH January, 1954

DAYS
 MONTH February, 1954

 DAYS
 MONTH March, 1954

 DAYS





 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL





NKI Series





















Hard-Top Convertible
65

197
262

425
687

425
1112

634
1746

575
2321





Soft-Top Convertible
0

8
8

75
83

625
708

1037
1745

575
2320





Total
65

205
270
24
500
770
50
1050
1820
89
1671
3491
50
1150
4641





Over/(Under) Sched. 1, Rev. 2
(575)

(635)
(1210)

(485)
(1695)

(40)
(1735)

631
(1104)

(378)
(1482)







April, 1954
May, 1954
June, 1954
TENTATIVE SCHEDULE – RAW

July, 1954
August 1954





Hard-Top Convertible


475
2796

525
3321

475
3796

425
4221

400
4621





Soft-Top Convertible


475
2795

525
3321

475
3795

425
4220

400
4620





Total

50
950
5591
50
1050
6641
50
950
7591
50
850
8441
50
800
9241





Over/(Under) Sched. 1, Rev. 2


(427)
(1909)



















MATERIAL RELEASED

September, 1954

















Hard-Top Convertible


379
5000















5000

Soft-Top Convertible


380
5000















5000

Total

50
759
10,000















10,000

Over/(Under) Sched. 1, Rev. 2





















