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FROM A G Kospfigen co: Q. Romey L. H. Shippes
4 M. Wbel 1. 5. Adams
SUBJECTs Nonthly Building Sohedule . C.Doss . Gibeon
No, 8 — Metropolitan. M, F. Joore L. 0. Elliker
B. A, Chepman . 5. Berry
Sease  J. Gogola

Paxton M. K. VanDersse
Goodyear R, K. Saidel
Ies W L. Cowsge (2)

Enolosed are thrae (3) coples of Scheduls Wo. § spproved by mnagement
for the Netropolitan Series Gero. This schedulo increases the firm commit-
ment. to 20,000 care &s per my cable of July 30.

Your cable, received August 9, stated as folloma:

"Suggest smount we ca
roduce sof ttops until February

To increase hardtops that quantity
beyond 2500 to mke 20,000 total
or more Advise by cable Rush Stop
Require natorial releases beyond
20,000 now — Coatley"

It has boen decided, however, not to excsed tha 20,000 commitnent level ab
s tim inasmuch as ¥o have reduced the scheduls 7ats from 80 per day to
&0 por day starting Septenber 1.

Mthough your cable of August 1 advised that you expected to mke wp the
production which wes lost in July, o have not reflected the make-up of this
Tost productien 4n August under the present circusstances. You will mote that
We have also taken sll soft~tops out of the scheduls as of Septerber to be re-
instated starting Jamuary, 1955.

Wo have arbitrardly set up the nusber of vorking days 1 the month ot kmnowing

the holdday plans in England. T would apprectats it if you would confirm
the nusber of working days as prasented on the schodule froa Septerber, 195k

and carry it through June, 1955.
ahs
G

If thero sre any quostions, plesse advise.

AKiad
Attaoh,
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METROPOLITAN SERIES CARS – AUSTIN MOTOR CO., LTD., ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU

7-31-54
FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)

GRAND

TOTAL



 MONTH August, 1954

 DAYS  12 (10 days down)
 MONTH September

 DAYS  22
 MONTH October

 DAYS  21 
 MONTH November

 DAYS  22
 MONTH December

 DAYS  23
 MONTH January, 1955

 DAYS  21




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
  TOTAL


NASH





















Hard-Top Conv.
5438

530
5968

697
6665

667
7332

909
8241

946
9187

655
9840


Soft-Top Conv.
3700

0
3700

0
3700

0
3700

0
3700

0
3700

212
3912


Total
9138

530
9668

697
10365

667
11032

909
11941

946
12887

865
13752


HUDSON





















Hard-Top Conv.
220

322
542

623
1165

593
1758

411
2169

434
2603

290
2893


Soft-Top Conv.
71

108
179

0
179

0
179

0
179

0
179

105
284


Total
291

430
721

623
1344

593
1937

411
2348

434
2782

395
3177


CORPORATION - TOTAL





















Hard-Top Conv.
5658
71
852
6510
60
1320
7830
60
1260
9090
60
1320
10410
60
1380
11790
45
943
12733


Soft-Top Conv.
3771
9
108
3879
0
0
3879
0
0
3879
0
0
3879
0
0
3879
15
317
4196


Grand Total
9429
80
960
10389
60
1320
11709
60
1260
12969
60
1320
14289
60
1380
15669
60
1260
16929


Over/(Under) Sched. #7
(353)

0
(353)

(440)
(793)

(420)
(1213)

(440)
(1653)

106
(1653)*

1260
(571)














* Includes 284 Unscheduled







 MONTH February

 DAYS  20
 MONTH March

 DAYS  23
 MONTH April

 DAYS  8
Grand

Total






NASH





















Hard-Top Conv.


585
10425

694
11119

461
11580

11580









Soft-Top Conv.


240
4152

284
4436

30
4466

4466









Total


825
14577

978
15555

491
16046

16046









HUDSON





















Hard-Top Conv.


255
3148

272
3420

0
3420

3420









Soft-Top Conv.


120
404

130
534

0
534

534









Total


375
3552

402
3954

0
3954

3954









CORPORATION - TOTAL





















Hard-Top Conv.

42
840
13573
42
966
14539

461
15000

15000









Soft-Top Conv.

18
360
4556
18
414
4970

30
5000

5000









Grand Total

60
1200
18129
60
1380
19509
60
491
20000

20000









Over/(Under) Sched. #7


1200
629

1380
2009

491
2500

2500

























































































































































































