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SCHVDULE ¥0, 21 — SERIES TIY METWOPOLITANS

Attached are thres (3) copies of aprrowed Sehedule 21 —
Series ITI Motropalitans, As you know, we mist have an
official schedule so that a revised authorisation can be
made by the Purchasing Depertaent, This schoduls rofleots
your lotter of January 9, 1959, to the writer, except that
o have taken into acoount all shipments to Export as
reported in Austina! Weokly Production Report of Jamuary 3,
1959, Ve enticipate that the nusber of Series ITI Expart
cars which you will ship, over and sbove this soheduls, Will
ba minar,

In the over all, of couse, we have incressed the total
Saries III taken up by Ansrican lotors by 150 units.

Jir. Jomson is wiring you today to advise shipping in-
structions on the edditional 150 care which we have agresd
o absorb,

¥e ere not quite clear as to the meaning of the last pare-
graph of your letter of January 9, 1959 on_the subject af
£inal Seriss III Metropolitan shipmnts. It 1o our under—
standing that as of Jamuary 12, 1959 Austin 1s to start
Producing and shipping Series 1V Netropoldtans.

JAN 14 1959
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Notropolitan Schedule 21

Jamuary 13, 1959

e quote our cable of January B, 1959 as follows:

"REUR CAULE EIGHTH CABLE QUANTTTY SERIES 3 FXIORT CARS WITWOUT
ORDERS BY SOFT AND FARD STOP LOMESTIC WILL OCMBINE WITH
ADITTIONAL 150 TAXEN FROM AUSTIN FOR ONS FINAL SHIFPTIO
SCHEDULE SERIES 3 STOP SERTES | SHIPMENTS MUST BE WITHIELD
O ANY Z0NE UNTTL LAST OF SRATES 3 SHIPPEDY

40 KoRPROBN

Mo do not intend that you withhold all shipmonta of Seriss
IV cars until after the 23rd of Jamuary, but oaly shipaents
o those sonas on which anstrustions will be given
to absorb the additional 150 Sories III cars.

If there are any questions, pn-zm..

AcK/e3
Attechmnts
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           APPROVED    R. Abernethy (signed)                              DATE     1-13-59                    
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FINAL
SERIES III 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU


FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH JANUARY 1959

 DAYS  17
 MONTH 

 DAYS  
 MONTH 

 DAYS  
 MONTH 

 DAYS  
 MONTH 

 DAYS  
 MONTH 

 DAYS  




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top
28553

360
28913

















              Soft-Top 
4573

67
4640

















           Total    U.S.
33126
25.1
427
33553

















Over/(Under) Schedule 20
69

147
216







































FOREIGN:





















    EXPORT LHD  Hard-Top
835

-0-
835

















                          Soft-Top 
388

-0-
388

















             Total Export LHD
1223

-0-
1223

















                       RHD  Hard Top
355

-0-
355

















                          Soft Top
60

-0-
60

















             Total Export RHD
415

-0-
415

















 Total Export LHD & RHD
1638
0.0
-0-
1638

















Over/(Under) Schedule 20
(125)

-0-
(125)

















CANADA                 Hard-Top
2614

-0-
2614

















                           Soft-Top 
242

-0-
242

















         Total Canada
2856
0.0
-0-
2856

















Over/(Under) Schedule 20
59

-0-
59

















   Total Foreign
4494
0.0
-0-
4494

















Over/(Under) Schedule 20
(66)

-0-
(66)

















 GRAND TOTALS





















                         Hard-Top
32357
21.2
360
32717

















                           Soft-Top 
5263
3.9
67
5330

















             Total
37620
25.1
427
38047

















Over/(Under) Schedule 20
3

147
150



















NOTE: This production overlaps Series IV
















































































